
Agenda 
Huron-Clinton Metropolitan Authority 

Board of Commissioners 
July 13, 2021 – 1:00 pm 

 
Hudson Mills Activity Center and via Zoom  

 
https://us02web.zoom.us/j/9800687134?pwd=ak1WMTlPNUlUcEUycHpTWW95MTErUT09 

 
Meeting ID: 980 068 7134 / Passcode: HCMABOC 

Dial by your location: +1 929 205 6099 (New York) / +1 301 715 8592 (Washington, D.C) 
 
1. Call to Order 
 
2. Chairman’s Statement 
 
3. Public Participation  
 
4. Approval – June 10, 2021 regular meeting minutes 
 
5. Approval – July 13, 2021 Full Agenda 
 
Consent Agenda 
6. Approval – July 13, 2021 Consent Agenda  

a. Approval – June 2021 Financial Statements  
b. Approval – June 2021 Appropriation Adjustments pg. 1 
c. Report – Monthly 2021 Capital Project Fund Update pg. 3  
d. Report – Monthly 2021 Major Maintenance Update pg. 8 
e. Bids – Farm Center Walkways, Kensington pg. 12 
f. Report – Purchases over $10,000 pg. 14 
g. Purchases  

1. Total Spend and Vendor Location pg. 15  
2. Ventrac Tractor, Stony Creek pg. 17 

 
Regular Agenda 
7. Reports 

A. Financial Department 
1. Report – Monthly Financial Review pg. 18 
2. Appointment – At Large Member, Pension Committee/Retiree Health Care Trust pg. 32 

 
B. Administrative Office 

1. Approval – 2022 Oakland County Combo Permit Agreement pg. 33 
2. Approval – Printing 2022 Annual Permit pg. 34 
3. Bids – Golf Course Drainage pg. 35 

 
C. Departmental Updates 

1. Report – Marketing Update pg. 36 
2. Report – DEI Update pg. 63 
3. Report – Interpretive Services Update pg. 72 
4. Report – Natural Resources Update pg. 81 
5. Report – Planning and Development Update pg. 89 

 
 
 

https://us02web.zoom.us/j/9800687134?pwd=ak1WMTlPNUlUcEUycHpTWW95MTErUT09


The next regular Metroparks Board meeting will take place 
Thursday, August 12, 2021 – 1:00 p.m. 

Lake St. Clair Metropark – Thomas Welsh Activity Center 

A SPECIAL Metroparks Board meeting for the Second DEI Speaker Series  
will take place 

Tuesday, July 20, 2021 – 2:30 p.m. 
Hudson Mills Metropark – Park Office/Activity Center and via Zoom 

Regular Agenda 
7. Reports (con’t) 

D. Planning Department 
1. Report – Visitation/Scan Data pg. 106 
2. Approval – Huron Meadows Trail Connections Feasibility Study pg. 115 

 
E. Engineering Department 

1. Bids – Boat Launch Restroom Building, Stony Creek pg. 119 
2. Report – Washago Pond Background and Update pg. 123 
3. Bids – Off-Leash Dog Area, Stony Creek pg. 126 

 
8. Public Participation 
 
9. Other Business  
 
10. Commissioner Comments 
 
11. Motion to Adjourn 
 
 
 
 



 6 - b  
Meeting of July 13, 2021 

 

 
To:       Board of Commissioners  
From: Rebecca Franchock, Chief of Finance 
Subject: Approval – June Appropriation Adjustments 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve  
 
That the Board of Commissioners approve the June 2021 Appropriation Adjustments as 
recommended by Chief of Finance Rebecca Franchock and staff 
 
 
Background: The Metroparks ERP system provides a work-flow process to facilitate 
departmental budget management. Requested transfers are initiated by department staff and 
routed to the appropriate department head/district superintendent for review and approval.  
Finance provides a final review of the approved requests to verify that they do not negatively 
impact fund balance.  
 
For the month of June, $108,797 was transferred between general fund operation accounts 
and $116,058 was transferred within capital project accounts. $7,636 of general fund-fund 
balance was used for work funded from donations received in a prior year. Tax adjustments 
resulted in an additional increase in fund balance of $71,780 for a net increase of $64,144. 
  
The result of these changes can be seen by Accounting Function and Location in the attached 
chart. 
 

 

Attachment:  Appropriation Adjustments 
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6-b-1

Expense Accounts  Location 

 Expense 
Increase/ 
Revenue 
Decrease 

 Expense 
Decrease/ 
Revenue 
Increase  Difference 

Major Maintenance Administrative -$             27,209$    (27,209)$     
Lake St. Clair 5,683       -                5,683          
Kensington 6,038       -                6,038          
Lower Huron/Willow/Oakwoods 5,277       -                5,277          
Hudson Mills 1,301       -                1,301          
Lake Erie 60,091     28,000      32,091        
Indian Springs 88            -                88               
Huron Meadows 6,731       -                6,731          

Total 85,209$   55,209$    30,000$      

Operations Lake St. Clair 10,401$   11,288$    (887)$          
Kensington 9,500       9,500        -                  
Lake Erie 887          -                887             
Indian Springs 2,800       2,800        -                  
Admininstrative -               30,000      (30,000)       

Total 23,588$   53,588$    (30,000)$     

Total General Fund Transfers 108,797$ 108,797$  -$                

Capital Project Fund Administrative -$             49,058$    (49,058)$     
Lake St. Clair 67,746     -                67,746        
Kensington 9,074       -                9,074          
Lower Huron/Willow/Oakwoods 14,536     -                14,536        
Hudson Mills 4,238       37,000      (32,762)       
Stony Creek 19,879     30,000      (10,121)       
Lake Erie 586          -                586             

Total 116,058$ 116,058$  -$                

 Expense 
Increase 

 Revenue 
Increase  Net 

Foundation/Donation Funding Kensington 2,256$     -$              (2,256)$       
Wolcott Mill 5,380       -                (5,380)         

Total 7,636$     -$              (7,636)$       

Tax Adjustment Current 19,052$    19,052$      
Prior 52,728      52,728        

Total -$             71,780$    71,780$      

Huron-Clinton Metropolitan Authority
June 2021 Appropriation Transfer Summary
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Rebecca Franchock, Chief of Finance 
Subject: Report – Monthly Capital Project Fund  
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file the Capital Project Fund report as submitted 
by Chief of Finance Rebecca Franchock and staff.  
 
 
Background: In 2018, the Board of Commissioners approved the creation of a capital project 
fund. To support the information provided on specific capital improvement projects Finance 
initially provided the following data: 

 
The following columns of data are provided by project: 

• Life-To-Date Total Project Budget 

• Year-To-Date Total Project Expenditures 

• Life-To-Date Total Project Expenditures 

• Current Project Encumbrances (Funds committed through the purchase order process) 

• Balance (Life-To-Date Budget less Life-To-Date Expenditures and Current Encumbrances) 
 

This information has now been augmented to include the original budget. In addition, a new 
page has been added which provides a more detailed description of the project as well as the 
current status of the project and the current estimate of what year the project will be completed. 
It is anticipated that this additional information will allow the Board of Commissioners as well 
as the general public to stay up-to-date on the capital project work underway throughout the 
Metroparks. 
 
Expenditures during June 2021 were primarily related to staff time. The following projects had 
significant progress during the month: 
 

• Lake St. Clair – Beach Restoration 
• Willow – Park Office Replacement  
• Stony Creek – Shelden Trail Development 

 
 
 
Attachment:  June 2021 Capital Project Fund Update 
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6-c-1

Amended Available Project Estimated 
Location Original Project Title Project Description Budget Grant Funding Status Completion Yr

Lake St Clair Pump Station No. 1 Replacement-SAW Grant Sewer pump station replacement near Nature Center 444,419        Substantially Completed 2021

Lake St Clair Black Creek Marsh Wetland Filtration Enhancement
A natural shoreline project which will remove rip-rap, regrade slope and install native 
vegetation which will improved filtration of water entering the marsh and improve 
habitat as well as reducing erosion.

253,000        160,000            In Design 2022

Lake St Clair Accessible Kayak Launch & Power Installation 50,000          

Lake St Clair Backup Internet Fiber Installation Comcast installation of underground fiber network 40,000          Complete 2021

Lake St Clair Electrical Grid Replacement - Design in 2020 Assessments, cost estimates, and project development for  future projects to 
address electrical power infrastructure upgrades and repairs. 801,794        Scope Assessment Complete - Project 

specifications in development 2026

Lake St Clair Beach Restoration
Multi-year EGLE grant project through 2023. Plantings and bird deterrents 
installation to improve water quality funding includes follow up water quality 
monitoring. 

470,573        292,167            Under Contract 2023

Lake St Clair Michigan Coastal Management Program-Acccessible Launch Accessible Kayak Launch - grant application has been made to Michigan Coastal 
Management Program. 392,850        196,425            Awaiting grant award 2023

Kensington Maple Beach Site Improvements Construction of site and restroom facilities 1,095,047     Substantially Completed 2021

Kensington Maple Beach - Universal Accessible Playground Construction of a new playground at Maple Beach 553,872        Substantially Completed 2021

Kensington West Boat Launch - Accessible Kayak Launch Michigan Natural Resources Trust Fund grant funded project to develop an 
accessible kayak launch and associated site amenities at West Boat Launch. 316,345        154,000            In Design 2022

Kensington Farm Center Sidewalk Replacement Replacement of the looped walkway around the animal pens for the public 162,580        In Design 2021

Dexter-Delhi Relocating Concessionaire Canoe Livery Building

Construction of a new building and use area for concessionaire operation within 
East Delhi. The expanded Border to Border trail development utilizes the former 
site. The project moves operations to Delhi to address current tolling and overflow 
parking issues.

97,243          5,000                Design Complete - Permitting 
Underway - Township Review 2021

Lower Huron North Fishing Site Redevelopment Land and Water Conservation Fund grant funded project to develop an accessible 
kayak launch and associated site amenities at the North Fishing Site. 295,276        144,400            Midway toward completion 2021

Lower Huron Backup Internet Fiber Installation Comcast installation of underground fiber network 185,362        In Construction 2021

Lower Huron Woods Creek Playground Development Space-themed regional playground near the Woods Creek picnic area on the former 
pool site. 1,301,713     Contract awarded 2021

Lower Huron Toll Booth Replacement and Paving Toll Booth replacement on existing pedestal at Oakwoods and Lower Huron - 
Beemis Road entrance. 30,000          Awaiting Quote from Sole Source 

Provider 2021

Lower Huron Turtle Cove Crosswalk Path Construction of a path and crosswalk from the Foxwoods parking lot to Turtle Cove. 92,558          In Design 2021

Lower Huron Iron Bell Trail Project Michigan Natural Resources Trust Fund grant funded project to extend the Iron Bell 
trail from its current terminus to the north park entrance (Huron River Drive) 841,918        488,742            In Design 2022

Lower Huron Walnut Grove Campground Improvements Land and Water Conservation Fund grant funded project to improve accessibility 
and site amenities at the Walnut Grove Campground. 784,600        450,000            Awaiting Grant Agreement 2023

Lower Huron Off Leash Dog Area Development Land and Water Conservation Fund grant funded project to develop a new fenced in 
area for off leash dog activities 330,800        165,400            Awaiting Grant Agreement 2023

June Capital Project Fund Report - Project Summary
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6-c-1

Amended Available Project Estimated 
Location Original Project Title Project Description Budget Grant Funding Status Completion Yr

June Capital Project Fund Report - Project Summary

Hudson Mills Backup Internet Fiber Installation Comcast to install new fiber network lines. No construction costs at this location in 
contract with Comcast - funds may be needed at other locations 7,994            Cancel - funding available

Hudson Mills Rapids View area Development Michigan Natural Resources Trust Fund grant funded project to develop an 
accessible kayak launch and associated site amenities at Rapids View 474,096        226,900            In Design 2022

Hudson Mills Toll Booth Removal and Replacement Toll Booth replacement on existing pedestal, unit delivered awaiting installation 
spring 2021. 80,000          In Construction 2021

Hudson Mills Picnic Area Development at Canoe Launch Michigan Natural Resources Trust Fund grant funded project to develop an 
accessible kayak launch and associated site amenities at Dexter-Huron -                     192,700            Awaiting Grant Agreement 2022

Stony Creek Baypoint Beach Site Improvements Construction of restroom and site work for support of Baypoint Beach 1,361,311     Substantially Completed 2021

Stony Creek Shelden Trails Redevelopment Redevelopment of the multi-use natural surface Shelden Trails system 863,549        50,000              In Construction 2021

Stony Creek Boat Launch Building Redevelopment Construction of a new restroom and shade structure at the boat lauch facility 1,631,093     50,000              Out for Bid 2021

Stony Creek Development of Off Leash Dog Area Michigan Natural Resources Trust Fund grant funded project to develop a new 
fenced in area for off leash dog activities 150,128        In Design 2021

Stony Creek Backup Internet Fiber Installation Comcast installation of underground fiber network 80,000          Substantially Completed 2021

Stony Creek Shore Fishing Vault Latrine Replacement Replace Vault Latrine at Shore Fishing area 411                

Stony Creek 26 Mile Rd. Connector - Bike Path Transportation Alternatives Program grant (obtained by Macomb County) funded 
project to connect into the park from 26 Mile Road 17,756          Design Complete - State is reviewing 2021

Stony Creek Baypoint Beach Grinder Pump Installation Installation of five septic tank filter systems to resolve the issue. 132,846        In Construction 2021

Stony Creek Golf Course Pumphouse & Irrigation System Replacement Replacement of intakes, pumps, controls, piping and heads. One year of design 
before construction. 1,000,000     Funded 2023

Willow Park Office Replacement Construction of a new park office building at the north end of Willow Metropark to 
replace the sub-standard legacy facility at Lower Huron Metroparks. 2,430,993     In Construction - Foundation work 2021

Willow Main Park Road Culvert Replacements near Acorn Knoll Replacement of failing culvert on main loop road. 40,000          Contract awarded 2021

Willow Backup Internet Fiber Installation Comcast to install new fiber network lines. Initial proposal - zero construction cost - 
now deemed unservable - IT reviewing options with Comcast -                     In Review

Willow Big Bend Shoreline Protection National Fish and Wildlife Foundation SE MI Resilience Fund grant project to 
mitigate Huron River streambank erosion and improve habitat 505,506        250,000            Awaiting Grant Agreement 2023

Oakwoods Nature Center Exhibit Design & lighting/electrical Design, production and installation of interpretive exhibits. Includes updated flooring, 
lighting and electrical. 728,122        Nearing completion 2021

Oakwoods Backup Internet Fiber Installation Comcast to install new fiber network lines. Initial proposal - zero construction cost - 
now deemed unservable - IT reviewing options with Comcast -                     In Review 2021

Oakwoods Accessible Nature Trail Development Land and Water Conservation Fund grant funded project to develop an accessible 
nature trail and make associated site improvements 248,000        124,000            Awaiting Grant Agreement 2022

5/133



6-c-1

Amended Available Project Estimated 
Location Original Project Title Project Description Budget Grant Funding Status Completion Yr

June Capital Project Fund Report - Project Summary

Lake Erie Shoreline and Fish Habitat Restoration
This shoreline project will regrade the existing shoreline, install native vegetation as 
well as creating near-shore shoals. Channels and pools will also be created in the 
nearby marsh. This work will improve fish spawning habitat.

248,000        1,404,353         In Design 2022

Lake Erie Boat Launch Fish Cleaning Station Installation of an onsite fish cleaning station at the boat launch facility 1,618,481     Funded 2023

Lake Erie Accessible Kayak Launch with Area Development Land and Water Conservation Fund grant funded project to develop an accessible 
kayak launch and associated site amenities at the Boat Launch 45,000          122,500            Awaiting grant agreement 2023

Wolcott Phase Two - Animal Pen Fencing Replacement Replacement of detriorated animal pen fencing 245,133        Complete 2021

Wolcott Farm to Mill Trail Connector Develpment of a connector trail from the Farm to the Mill. Multi year project design 
and construction 42,485          Funded 2024

Indian Springs Backup Internet Fiber Installation Comcast to install new fiber network lines. No construction costs at this location in 
contract with Comcast - funds may be needed at other locations 1,000,958     Cancel - funding available 2021

Huron Meadows Backup Internet Fiber Installation Comcast to install new fiber network lines. Initial proposal - zero construction cost - 
now deemed unservable - IT reviewing options with Comcast 7,758            In Review 2021

21,499,571$ 4,476,587$       
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6-c-1

Original Amended Year-to-Date Life-to-Date Life-to-Date Remaining Available
Location Project Title Budget Budget Transactions Transactions Encumbrance Budget Grant Funding

Lake St Clair Pump Station No. 1 Replacement-SAW Grant  $     350,990 444,419$         (12,303)$       381,570$       45,005$         17,844$         
Lake St Clair Black Creek Marsh Wetland Filtration Enhancement         253,000 253,000           -                    -                     -                     253,000         160,000                
Lake St Clair Accessible Kayak Launch & Power Installation           50,000 50,000             -                    -                     -                     50,000           
Lake St Clair Backup Internet Fiber Installation           40,000 40,000             -                    -                     30,815           9,185             
Lake St Clair Electrical Grid Replacement - Design in 2020      1,000,000 801,794           15,560          15,560           95,634           690,600         
Lake St Clair Beach Restoration         400,000 470,573           247,880        258,538         198,728         13,307           292,167                
Lake St Clair Michiagn Coastal Management Program-Acccessible Launch         392,850 392,850           -                    -                     -                     392,850         196,425                
Kensington Maple Beach Site Improvements         820,396 1,095,047        48,417          1,075,206      -                     19,841           
Kensington Maple Beach - Universal Accessible Playground         525,000 553,872           88,501          493,184         -                     60,688           
Kensington West Boat Launch - Accessible Kayak Launch         308,000 316,345           4,039            8,345             -                     308,000         154,000                
Kensington Farm Center Sidewalk Replacement         150,000 162,580           12,580          12,580           -                     150,000         
Dexter-Delhi Relocating Concessionaire Canoe Livery Building           75,000 97,243             26,390          43,996           -                     53,247           5,000                    
Lower Huron North Fishing Site Redevelopment         288,800 295,276           208,909        236,287         48,196           10,794           144,400                
Lower Huron Backup Internet Fiber Installation         205,000 185,362           -                    150,000         33,702           1,660             
Lower Huron Woods Creek Playground Development      1,300,000 1,301,713        1,713            1,713             1,394,030      (94,030)          
Lower Huron Toll Booth Replacement and Paving           30,000 30,000             -                    -                     -                     30,000           
Lower Huron Turtle Cove Crosswalk Path           90,000 92,558             2,558            2,558             -                     90,000           
Lower Huron Iron Bell Trail Project         716,700 841,918           22,610          22,610           49,577           769,731         488,742                
Lower Huron Walnut Grove Campground Improvements         784,600 784,600           -                    -                     -                     784,600         450,000                
Lower Huron Off Leash Dog Area Development         330,800 330,800           -                    -                     -                     330,800         165,400                
Hudson Mills Backup Internet Fiber Installation           40,000 7,994               -                    -                     -                     7,994             
Hudson Mills Rapids View area Development         453,800 474,096           15,996          20,296           -                     453,800         226,900                
Hudson Mills Toll Booth Removal and Replacement           80,000 80,000             -                    12,346           -                     67,654           
Hudson Mills Hike Bike Trail Reconstruction                     - -                       205               205                -                     (205)               
Hudson Mills Picnic Area Development at Canoe Launch         385,500 385,500           -                    -                     -                     385,500         192,700                
Stony Creek Baypoint Beach Site Improvements         847,736 1,361,311        76,186          1,158,623      110,599         92,090           
Stony Creek Shelden Trails Redevelopment         182,689 863,549           153,043        478,496         29,500           355,553         50,000                  
Stony Creek Boat Launch Building Redevelopment      1,750,000 1,631,093        50,542          144,164         4,193             1,482,737      50,000                  
Stony Creek Development of Off Leash Dog Area         138,500 150,128           10,604          11,628           -                     138,500         
Stony Creek Backup Internet Fiber Installation           80,000 80,000             -                    -                     70,407           9,593             
Stony Creek Shore Fishing Vault Latrine Replacement                     - 411                  411               411                -                     -                     
Stony Creek 26 Mile Rd. Connector - Bike Path                     - 17,756             7,191            17,756           -                     -                     
Stony Creek Baypoint Beach Grinder Pump Installation         150,000 132,846           12,846          12,846           83,250           36,750           
Stony Creek Golf Course Pumphouse & Irrigation System Replacement      1,000,000 1,000,000        -                    -                     -                     1,000,000      
Willow Park Office Replacement      2,121,300 2,430,993        769,644        951,111         1,482,198      (2,315)            
Willow Main Park Road Culvert Replacements near Acorn Knoll           40,000 40,000             -                    -                     -                     40,000           
Willow Backup Internet Fiber Installation           40,000 -                       -                    -                     -                     -                     
Willow Big Bend Shoreline Protection         501,593 505,506           3,913            3,913             -                     501,593         250,000                
Oakwoods Nature Center Exhibit Design & lighting/electrical         720,000 728,122           107,729        725,393         5,806             (3,077)            
Oakwoods Backup Internet Fiber Installation           40,000 -                       -                    -                     -                     -                     
Oakwoods Accessible Nature Trail Development         248,000 248,000           -                    -                     -                     248,000         124,000                
Lake Erie Shoreline and Fish Habitat Restoration      1,600,000 1,619,068        15,764          131,671         65,817           1,421,580      1,404,353             
Lake Erie Boat Launch Fish Cleaning Station           45,000 45,000             -                    -                     -                     45,000           
Lake Erie Accessible Kayak Launch with Area Development         245,000 245,133           -                    133                -                     245,000         122,500                
Wolcott Phase Two - Animal Pen Fencing Replacement           30,000 42,485             6,981            12,485           -                     30,000           
Wolcott Farm to Mill Trail Connector      1,000,000 1,000,958        -                    958                -                     1,000,000      
Indian Springs Backup Internet Fiber Installation           40,000 7,758               -                    -                     -                     7,758             
Huron Meadows Backup Internet Fiber Installation           80,000 -                       -                    -                     -                     -                     

21,637,658$    1,897,910$   6,384,581$    3,747,456$    11,505,621$  4,476,587$           

Capital Project Status Report
as of June 30, 2021
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Rebecca Franchock, Chief of Finance 
Subject: Report – Monthly Major Maintenance Project  
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file the Major Maintenance report as submitted 
by Chief of Finance Rebecca Franchock and staff.  
 
 
Background: The Metroparks track the costs associated with periodic or infrequent repairs or 
maintenance that do not meet the criteria for capitalization in a function of our chart of accounts 
known as major maintenance. Staff uses a project accounting system to budget, record and 
report these costs. To provide Board members and the broader public with improved 
information surrounding major maintenance projects we have developed a monthly Major 
Maintenance Status Report.  
 
This report is modeled after the revised Capital Project Fund report that was shared at the April 
Board meeting. The format includes the location, project title from the budget document, a brief 
description of the work, the original budget funding, the current amended budget, year-to-date 
transactions, life-to-date transactions, life-to-date encumbrance balance, the remaining budget 
and the project status. 
 
Most major maintenance repairs are completed within one year. Occasionally projects require 
additional time to complete. 
 
As of the end of June, there has been a lot of work contracted or started but year-to-date 
expenses are 25.3 percent of the total budget. 
 
 
 
 
 
 
 
 
Attachment:  June 2021 Major Maintenance Status Report 
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 Original 
 Budget Amended Year-to-Date Life-to-Date Life-to-Date Remaining Project

Location Project Title Project Description  Funding Budget Transactions Transactions Encumbrance Budget Status

Administrative Office Window Replacement Replace selected windows throughout the building to allow
operable windows increasing external air flow into building.  $      115,000 116,999$          13,235$         13,235$          103,764$         -$                      Under contract

Lake St Clair North/South Marina Dock Electrical
Replace electrical conductors that feed the power to the
pedestals for boaters at the North Marina rental slips. Current
electrical has been damaged due to high water levels

             1,170 15,292              1,170             15,292            -                       -                        Funded as a carry-over from 2020

Lake St Clair Boardwalk Decking & Replacement Replaces a section of boardwalk decking on the east section of
boardwalk. More phases will be need in subsequent years          150,000 145,295            156,508         156,508          -                       (11,213)             In construction

Lake St Clair Park Office Boiler Replacement Replaces the second of two boilers in the LSC office and food
bar building. The first was replaced in a previous project.            65,000 25,803              20,128           20,128            5,675               -                        In construction

Lake St Clair ADA Accessibility Improvements
This will bring three additional shelters up to ADA standards
including 12 ADA accessible tables and one large ADA grill per
shelter.

           20,000 -                        -                     -                      -                       -                        Work is planned for fall of 2021

Lake St Clair Spray Zone Pump Replacement Facility utilizes two pumps for full pressure. One has currently
failed and is planned for replacement.            18,500 -                        12,285           12,285            -                       (12,285)             Under contract - work to be completed prior 

during May

Lake St Clair Fishing Pier Repairs

Two fishing piers located on the point have experienced ice
damage to support. One is still useable with damage. This
project will lift and replace support allowing both to be functional
again.

           12,000 -                        -                     -                      -                       -                        Funded

Lake St Clair Adventure Golf Carpet Replacement Approximately 1,000 yards of carpet to cover all 18 holes at
course.            33,000 27,613              -                     -                      27,613             -                        Scheduled for June installation

Lake St Clair Pickle Ball Court Conversion Converts an existing tennis court to pickle ball courts.            12,000 11,152              2,827             2,827              -                       8,325                Under Contract

Lake St Clair Hike Bike Trail Reconstruction at Park Entrance
The existing paved surface is failing and in poor condition, this
project will resurface the existing bike trail from the entrance to
the Nature Center.

         243,600 208,504            10,819           10,819            197,685           -                        Out for Bid

Lake St Clair Beach Soil/Containment Removal In excess of 50,000 cubic yards of seaweed and other debris
have accumulated from beach cleaning.            50,000 -                        -                     -                      -                       -                        Funded

Lake St Clair Stormwater Drainage Repairs on Culverts Replacement of deteriorated culverts throughout the park.            45,000 -                        -                     -                      -                       -                        Funded

Lake St Clair Pool Slide Repair This project will install a gel coating to cover the pool slides
improving safety for park patrons.            11,800 -                        -                     -                      -                       -                        Targeted to start after the season

Lake St Clair Sidewalk at North Marina Shore
This project has been incorporated with the bike trail entrance
repairs, will will replace the failing sidewalk along the North
Marina.

           20,000 -                        -                     -                      -                       -                        In construction

Kensington Splash Pad Programming & Hardware Updates Replaces the existing controls and programming for the
operation of the Splash-n-Blast at Kensington            22,100 25,318              25,907           26,518            -                       (1,200)               Contractor finishing work. Waiting for facility 

to open for final calibration

Kensington Dam Concrete Work Fix concrete spalling.          100,000 370                   370                370                 -                       -                        Work targeted for the fall season when the 
waterlevels are lowered

Kensington Maple Beach Irrigation Replacement The project will install new irrigation lines and heads at Maple
beach around the the restroom building.          100,000 38,619              925                925                 38,619             (925)                  In construction expected completion mid-

May

Kensington Playground Mulch Installation Annual mulch replenishment to meet safety requirements.                      - 13,134              13,134           13,134            -                       -                        Completed

Kensington Historic Barn Roof Replacement Replacing the deteriorated cedar shake roof.            21,000 17,385              -                     -                      17,385             -                        Scheduled to start May 20

Kensington Hike Bike Trail Reconstruction-Nature Center to West Boat Launch Replaces the existing failing asphalt surface on the bike trail                      - 225,588            150,846         150,846          74,742             -                        In construction

Kensington Boat Launch Building & Seawall Repairs Repairs to the steel on the existing seawall            30,000 -                        -                     -                      -                       -                        In design - anticipate fall construction

Kensington Trail Improvements - Playfield top  of hill (Maple towards Possum)
Replaces the existing failing asphalt surface on the bike trail.
THis project is combined with the Nature Center to West Boat
Launch work.

         165,000 -                        -                     -                      -                       -                        In construction

Kensington Trail Improvements - Martindale North to Shore Fishing
Replaces the existing failing asphalt surface on the bike trail.
THis project is combined with the Nature Center to West Boat
Launch work

         427,000 -                        -                     -                      -                       -                        Engineering is evaluating - anticipate fall 
construction

Lower Huron Replacement of Starter Tub-Turtle Cove
Replacement of the starting tub for the Turtle Cove green tube
slide. Located at the top of the slide tower, crane needed to
assist in replacement. 

           17,392 17,614              222                222                 17,392             -                        Contractor looking to install in May

Lower Huron Turtle Cove lazy river VFD panels Repairs
Awaiting DTE Power quality assessment to determine if repairs
or replacements are needed. This is for the control boards for
two lazy river turbine motors at Turtle Cove.

           15,000 -                        -                     -                      -                       -                        Funded

Lower Huron Turtle Cove Slide Tower and Support Structure Painting
Body slide and tube slide tower structure at Turtle Cove.
Necessary for integrity of structure to resist chemical damage
and rust build up. 

           70,000 -                        -                     -                      -                       -                        Project slated to start in the fall after the 
facility closes for the season.

Major Maintenance Status Report
as of June 30, 2021
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 Original 
 Budget Amended Year-to-Date Life-to-Date Life-to-Date Remaining Project

Location Project Title Project Description  Funding Budget Transactions Transactions Encumbrance Budget Status

Major Maintenance Status Report
as of June 30, 2021

Lower Huron Lower Huron Upgrade Pump at Tulip Tree Comfort Station Grinder pump upgrade for the comfort station that services both
Tulip Tree and Walnut Grove Campground comfort stations.            15,000 -                        -                     -                      -                       -                        Funded

Lower Huron Lower Huron Replace Culvert on Bike Trail at LH South End Replace culvert under the hike bike trail located near the south
entrance of Lower Huron Metropark.            30,000 -                        -                     -                      -                       -                        In construction

Lower Huron Washago Pond Dam Repairs
Diver assessment of dam reapair needed at Washago pond
dam. Anticipating a short term repair and assessment for a more
permanent long term repair. 

           15,000 -                        -                     -                      -                       -                        Project targeted to start early summer

Lower Huron ADA Cement Pad for Grills Continuation of ADA upgrades at Lower Huron/Willow shelters.
Cement pads extension of shelter cement pad for ADA grill.            20,000 -                        -                     -                      -                       -                        

Hudson Mills Golf Starter Building Roof Replacement Replacement of flat roof section.            30,000 1,220                1,220             1,220              -                       -                        Bids came in high and project will be rebid 
next year.

Hudson Mills Golf Course Pump Station Upgrades Replacement pumps.            67,700 66,000              -                     -                      66,000             -                        Under contract

Hudson Mills Hike Bike Trail Reconstruction Reconstruction of a section of shared use trail.          432,000 259,545            9,600             9,600              249,945           -                        In construction

Stony Creek ADA Accessibility Improvements
This will bring two additional shelters up to ADA standards
including 12 ADA accessible tables and one large ADA grill per
shelter.

           30,000 -                        -                     -                      -                       -                        Scheduled for fall

Stony Creek Playground Mulch Installation Annual mulch replenishment to meet safety requirements.                      - 14,328              14,328           14,328            -                       -                        Project Complete

Stony Creek Golf Course Culvert Installs for Water Drainage Cut cart path and install culvert to eliminate wet areas.            20,000 -                        -                     -                      -                       -                        Funded

Stony Creek Eastwood Beach Entrance Road Spot Repairs Spot repairs to entrance drive.            20,000 -                        -                     -                      -                       -                        Funded

Stony Creek Repaint Roadway & Hike Bike Paths Address worst portions of trail and roadway.            20,000 -                        -                     -                      -                       -                        Funded

Stony Creek Stormwater Drainage Repairs on Culverts Replace existing deteriorated culverts.            50,000 -                        -                     -                      -                       -                        Funded

Willow Hike Bike Trail Reconstruction-Oakwoods Connector to Chestnut Rd Hike bike trail resurface and correct drainage issue between
Oakwoods and Willow Metroparks.          151,000 144,847            12,344           12,344            122,195           10,308              In construction

Willow Carpenter Shop Siding Replacement Carpenter Shop Siding Replacement.                      - -                        -                     -                      21,450             (21,450)             In construction

Oakwoods Oakwoods Drainage repair for Sky-Come-Down trail Nature trail has been flooded due to unknown reasons.
Assessment and work for drainage resolution to this area.            35,000 -                        -                     -                      -                       -                        Funded - project may not be needed

Willow Willow Replace Vinyl Siding at Carpenter Shop Exterior siding replacement for the Carpenter shop building
located at the Willow Maintenance Service yard.            20,000 -                        -                     -                      -                       -                        Funded

Willow Willow Replace Culvert at Southside of Park - Washago to Pool Connector Culvert repair/replacement located under the hike bike trail
between the Willow pool and Washago Pond.            15,000 -                        -                     -                      -                       -                        In construction

Lake Erie Replacement of Failing Culvert Culvert repair/replacment located under the main park road
between maintenance service drive and Cove Point area.            43,440 102,268            87,468           102,268          -                       0                       Funded

Lake Erie Roof Replacements at 4 Various Buildings
Roof shingle replacement (and other roof repairs as required) for
the Lake Erie Foodbar, Wet Shop/Bathhouse, Pool Mechanical
and Tot Lot bathroom buildings. 

         139,960 222,878            199,006         267,081          -                       (44,203)             In construction

Lake Erie Marina Building Use Evaluation Marina Building Use Evaluation.            30,000 30,000              -                     -                      28,000             2,000                In Design

Lake Erie Boat Launch Road Culvert Replacements Main culverts under the road to boat launch replaced. Road
surfacing to be completed at a later date.            60,000 -                        -                     -                      -                       -                        Project complete

Lake Erie Wave Pool Plaza Cement Work Various sections of cement around wave pool plaza; to include a
section of the hike bike path behind pool mechanical building.            60,000 -                        -                     -                      -                       -                        Funded - anticipate fall construction

Lake Erie Golf Maintenance Buliding Repairs Repair/replace a wall, window and exterior siding of the Lake
Erie golf course maintenance building.            15,000 -                        -                     -                      -                       -                        Funded

Lake Erie Marcite Repair at Shallow End of Wave Pool Total replacement of the Wave pool shallow end marcite;
roughly 12,500 sq ft.          188,000 -                        -                     -                      -                       -                        Target to start towards the end of summer
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 Original 
 Budget Amended Year-to-Date Life-to-Date Life-to-Date Remaining Project

Location Project Title Project Description  Funding Budget Transactions Transactions Encumbrance Budget Status

Major Maintenance Status Report
as of June 30, 2021

Wolcott Replacement of Existing Pasture Fence Replacement of animal pen fencing            23,792 82,832              23,792           82,832            -                       0                       Completed

Wolcott Historic Mill Sprinkler System Evaluation and possible repair of existing fire suppression
system.            12,486 12,486              12,486           12,486            -                       -                        In review

Wolcott Horse Barn Electrical Upgrades Evaluation and repair of electrical system in horse barn.                      - 15,725              -                     -                      15,725             -                        Completed

Wolcott Fill in Raceway at Mill Project to look at fillling in the raceway beneath the Mill.            80,000 -                        -                     -                      -                       -                        Currently being evaluated

Indian Springs Dome Polishing & Seal Replacement Polishing and resealing of the interior and exterior surface of the
underwater dome.            89,235 256,351            118,290         244,931          3,078               8,341                Project substantially completed

Indian Springs Splash Pad Programming & Hardware Updates Replacement and upgrades to the control software and
hardware for the splash pad.            21,900 23,269              23,269           23,269            -                       -                        Work substantially complete. Final 

calibration once facility is up and running.

Indian Springs EDC Flooring/Painting of Dome Area Replacement carpeting and painting of concrete in the
underwater dome.            20,000 -                        -                     -                      -                       -                        Work targeted to start in May

Huron Meadows Golf Starter Building Roof Replacement Replacement of the existing shingle roof on the starter building.            75,000 8,211                8,211             8,211              -                       -                        In design

3,594,074$   2,128,645$       918,389$       1,201,679$     989,268$         (62,302)$           
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Mike Henkel, Chief of Engineering Services 
Project No: 504-21-1121 
Project Title: Bids – Farm Center Walk Replacement 
Project Type: Capital Improvement 
Location: Kensington Metropark 
Date:  July 7, 2021 
 
Bids Received:  June 28, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners award Contract No. 504-21-1121 to the low responsive, 
responsible bidder, Birmingham Sealcoat, in the amount of $142,802.69 as recommended by 
Chief of Engineering Services Mike Henkel and staff.  
 
 
Fiscal Impact: The project is under budget in the amount of $7,197.31.  
  
Scope of Work: The project will provide reconstruction of approximately 650 feet of 10-foot-
wide asphalt walkway, including the removal and installation of culverts, a concrete walkway, 
bench pads, site grading and restoration.  
 
Background: The existing walkway is deteriorated, uneven and needs to be replaced. The 
walkway surface is over 20 years old. The walking path provides accessible walkways for the 
public to view different animals in pastures and pens at the farm center.  
 

 

 
Budget for Contract Services 

• Farm Center Replace Sidewalks                $150,000.00 
    
Work Order Amount 

• Contract Amount Birmingham Sealcoat     $142,802.69 
• Contract Administration       $    6,000.00 

o Total Proposed Work Order Amount (Rounded)   $148,803.00 
 

Contractor City Amount 
1. Birmingham Sealcoat Oxford $142,802.69 
  DEI   Local x Wage x   
    
2. Dave’s Contracting Dearborn $189,345.00 
  DEI  Local x Wage x   
    
3. Best Asphalt Romulus $211,229.00 
  DEI  Local x Wage x   
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This project was reported and publicly advertised in the following construction reporting outlets: Michigan Inter-
governmental trade network, MITN; Construction Association of Michigan, Construction Connect, Washtenaw 
Contractors Association, Builders Exchange of Lansing and Central Michigan. 
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 6 - f  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Amy McMillan, Director 
Project Title: Update – Purchases over $10,000 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners receive and file the update for purchases over $10,000, up 
to, and including $25,000 as submitted by Director Amy McMillan and staff. 
 
 
Background: On May 9, 2013, the Board approved the updated financial policy requiring the 
Director to notify the Board of purchases exceeding $10,000, up to, and including $25,000. 
 
The following list contains purchases exceeding the $10,000 threshold: 
 
Vendor      Description     Price 
   
1. Holbrook’s Roofing Company  Vinyl Siding Installation   $21,450.00 

     Carpenter Shop 
       Willow Metropark 
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Amy McMillan, Director 
Project Title: Purchases – Total Spent and Vendor Locations 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file the update for the monthly Total Spent and 
Vendor Locations as submitted by Director Amy McMillan and staff. 
 
 
Background: Each month the Purchasing Department summarizes the total amount spent on 
Capital Equipment purchases, major maintenance and park projects and includes the location 
of vendors, either within or outside the Metroparks five-county region as well as the effect of 
DEI, living wage and the Metroparks local preference policy. 
 
 
 
 
Attachment:  Award Requests 
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Vendor
Vendor 

Location Description
Park

Location
 Total 

Request 
5-County

Area
Greater 

Michigan
Outside 

Michigan

Effect of DEI, Living 
Wage & Local 

Preference Policy

Spartan Distributors Auburn Hills, MI Ventrac Tractor per ITB 2021-036 Stony Creek  $ 32,578.39 $32,578.39  

Tom Ward and Sons Casco, MI Golf Course Drainage Work per ITB 2021-035 Stony Creek  $ 27,250.00  $27,250.00  

Huron Meadows Trail Connections Feasibility 
Study per RFP P-900-21-024 Huron Meadows

Graph-X Signs and Designs Inc Plymouth,  MI Production of 2022 Annual Permits All $31,157.00 $31,157.00

Totals 90,985.39$  63,735.39$  27,250.00$  -$        

Percent of Total Award Request 70.05%  0.00%  

Award Request for July 2021
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Meeting of July 13, 2021 

 

 
 
To: Board of Commissioners 
From: Heidi Dziak, Senior Buyer 
Project No: ITB 2021-036 
Project Title: Purchase –Ventrac Tractor 
Location: Stony Creek Metropark 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve 
 
 
That the Board of Commissioners approve the purchase of a Ventrac tractor for a total amount 
of $32,578.39 from Spartan Distributors of Auburn Hills, Michigan, the low responsive, 
responsible bidder for ITB 2021-036 as recommended by Senior Buyer Heidi Dziak and staff.   
 
 
Fiscal Impact: Funds will come from savings on other purchases in the Board approved 2021 
Capital Equipment budget. The purchase will total $32,578.39 and is available in the budget.  
 
Scope of Work: Furnish and deliver one (1) Ventrac tractor with three attachments:  a tough 
cut mower attachment, a swivel wheel kit attachment, and a blower attachment. 
 

 
Background: The proposed purchase was competitively bid and the ITB was posted on the 
Michigan Intergovernmental Trade Network (MITN) site, which provided notice to 51 vendors, 
of which six vendors downloaded the ITB.   
 
The new equipment will be used to cut down and control the growth of thick brush on sloped 
terrain in Stony Creek Metropark, particularly along the dam where removal of unwanted brush 
has been difficult. 
           
Vendor     Location     Price 
Spartan Distributors     Auburn Hills, MI   $32,578.39* 
 
Weingartz Supply Company   Utica, MI    $33,809.42 
 
The Safety Company    Oakwood Village, OH  $55,950.00  
dba MTech Company 
- offering RC Mower TK-52XP  
 
 
(*) Indicates recommended award.  
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Meeting of June 13, 2021 

 

 
To: Board of Commissioners 
From: Rebecca Franchock, Chief of Finance 
Subject: Report – June Financial Review  
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file the June Financial Review as submitted by 
Chief of Finance Rebecca Franchock and staff.  
 
 
 
 
Attachment:  Financial Review  
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EXECUTIVE SUMMARY  
 
JUNE 2021 FINANCIAL RESULTS 
For the month of June 2021, vehicle entries declined in comparison to 2020, 2019 and the 
three-year average. This is reflected in a decline in total park operating revenue for the month 
lead by a decline in toll revenue. Golf revenue continued to be strong, outpacing 2020, 2019 
and the three-year average. Year-to-date, park operating revenue remains ahead of prior 
years. Up $2.6 million when compared to 2020 and $3.1 when compared to 2019.  

Administrative office revenue has declined YTD by $225,000. Recognized tax revenue is up 
by $1.3 million and collections in June were good. Currently 95.3 percent of tax revenue has 
been received. General fund grant revenue is much lower than 2020 as the SAW grant 
program final payments were received that year. Most grant payments are now normally part 
of the capital project fund. Other administrative office revenue shows decline due to a large 
payment received in 2020 from Consumers Energy that will not repeat this year. 

At the half way point in the 
year, permit sales data seems 
to indicate that a portion of the 
earlier increases in annual 
permits sales was more of a 
shift than an overall increase. 
June annual permit sales 
declined by 37 percent from 
2020 and 24 percent from 
2019. Daily permit sales for 
June fell 28 percent below 
2020 and were about even with 
2019. Whether this is indicative 
of this June’s less than perfect weather or the public moving back to other activities as the 
COVID restrictions are lifted remains to be seen.  

Comparing the daily trade-up program, June 2021 numbers are lower than June 2020 as less 
than 1,800 permits were traded in, compared to 4,200 last June. Year-to-date the trend is the 
same. As of the end of June 2020 there had been 7,787 daily permits traded up. This year, 
the year-to-date number is 4,685, a decline of almost 40 percent. 
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Overall, year-to-date general fund expenditures are up just under $2.0 million or 7.8 percent 
higher than 2020. The largest growth is again in park operations where expense totals have 
increased by $1.4 million or near ten percent. When the comparison is made against 2019 
numbers, overall general fund expenditures have increased by $1.7 million (6.7 percent). The 
largest increases being in funding for the capital project fund, up $500,000 and major 
maintenance projects, up $700,000. Increases in park operations and the administrative office 

are modest, just one to two 
percent.  

While this report focuses on 
June and YTD data through 
June 30, 2021, the 4th of July 
weekend is often one of the 
busiest of the year. Comparing 
the highest five consecutive 
days including the holiday from 
2021, 2020 and 2019, this year 
produced the least revenue, 

down 4.3 percent from 2020 and 15.7 percent from 2019. Narrowing to the three highest 
revenue days 2021 beats 2020 but still lags 2019.  

 
Six months into 2021 COVID restrictions have essentially been lifted. The Metroparks have 
been able to open and operate most of our facilities. A shortage of lifeguards continues to 
limit our ability to open all aquatics facilities fully. Staff are creatively and aggressively tackling 
this challenge. While record breaking monthly revenue did not continue this month the 
financial outlook for the parks continues to be extremely positive. Expenses are on track with 
where we would expect to be, and revenue still exceeds expectations on a year-to-date basis.  

Finally looking at percent of park operating revenue earned, as of the end of June we would 
typically hope to have a little less than fifty percent of our operating revenue budget earned. 
At the end of June this year, we have earned close to sixty-two percent of budget. 

2021 Thursday 7/1 Friday 7/2 Saturday 7/3 Sunday 7/4 Monday 7/5 Total
64,141            101,909          173,545         237,757         183,202         760,554          

2020 Wednesday 7/Thursday 7/2 Friday 7/3 Saturday 7/4 Sunday 7/5
119,311          115,085          169,227         197,432         193,730         794,785          

2019 Thursday 7/4 Friday 7/5 Saturday 7/6 Sunday 7/7 Monday 7/8
284,722         133,653          171,124         224,052         88,838            902,389          

Highest three days are highlighted and bolded

Daily Park Operating Revenue
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ADMINISTRATIVE REVENUE 

Metroparks administrative revenue consists of all revenue sources that are not generated 
directly by park operations. Tax revenue accounts for the majority and the single largest 
source of revenue for the Metroparks. 

2021 Property tax revenue is expected to increase by $1.3 million from the prior year. As 
noted earlier collections are in line with expectations. 

Interest revenue showed a positive bump this month. Please do not let that mislead you. 
Interest rates continue to be suppressed with renewal CD rates in the range of 10 to 33 basis 
points. The bump was the result of older CD’s maturing as well as some agencies being 
called. As noted earlier, administrative revenue declined due to a large $450,000 payment 
that was received in 2020 related to the Consumers Energy pipeline easement as well as a 
large grant payment received in 2020. Neither are to be expected to repeat this year. 
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PARK OPERATING REVENUE 
 
BY ACTIVITY 
To make more sense of the data this month we will continue sharing comparisons for data 
from 2019, 2020 and 2021. This provides a pre-pandemic benchmark to compare to as well 
as comparing within different points of the pandemic between last year and this.  

Parks generated over $3.58 million revenue during June 2021 compared to $4.08 million in 
2020 and $3.71 million in 2019.  
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For June tolling again produced the most revenue, however the $1.6 million generated fell 
below both the 2020 and the 2019 numbers. On plus side, our second most significant 
revenue source, golf, continues to improve. June 2021 golf revenue exceeded $1.3 million. 
This is $100,000 higher than 2020 and nearly $300,000 higher than 2019. Aquatic facilities 
are still somewhat limited this June but were able to begin to serve the public again and 
generated $140,000. This improvement is still considerably less than the $450,000 earned by 
aquatics in June 2019.  

 
Shelter Rental although below the pre-pandemic level. Boat rental/Dockage fees were above 
2019 but below 2020. Disc and Adventure Golf revenue dropped below both 2020 and 2019 
and interpretive revenue sources are unfortunately still lagging significantly behind the pre-
pandemic periods  
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BY LOCATION 
 
Examining park operating revenue by the location, we continue to see that just as the 
pandemic has had uneven impacts across activity types, it has also impacted each of the 
individual Metroparks locations differently as well. 
Looking at the chart below, most locations June revenue declined from June 2020. The 
exceptions are Indian Springs and Huron Meadows. At both these locations golf is the primary 
revenue generator. 

 
Comparing attendance data between 2021 and 2020, vehicle counts for June reflect declines 
at all locations except Wolcott Mill. Stony Creek had the greatest decline. Down by 39,311 
vehicles or 42 percent. Kensington attendance dropped by 25,788 vehicles or 26 percent. 
Overall, all parks declined by 106,699 or 26 percent. Comparing June 2020 to a three-year 
average result in a more modest decline of just 19,530 vehicles or 4.6 percent. 
Looking at year-to-date revenue. As noted earlier in this report and in last month’s update, 
the parks continue to exceed a typical year in revenue generation. The pie charts have been 
updated to compare the amount of revenue earned at the end of June to the budgeted 
revenue not yet earned. At the end of June in pre-pandemic 2019 and 2020 we were 
consistently around 48 percent of operating revenue earned. This year, even with the dip in 
June we have generated at 62 percent of budgeted operating revenue earned.  
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In March I noted that we were over $1.0 million ahead of where we would typically expect to 
be for park operating revenue. April we were over $2.0 million ahead. We are now $3.0 million 
ahead. Although June numbers declined against 2020 and 2019, year-to-date the system is 
still well ahead of prior years’ revenue numbers. There is nothing in the data so far that is 
worrisome, and I fully expect 2021 to be a very strong operating revenue year for the 
Metroparks. 
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EXPENSES 
  

ADMINISTRATIVE OFFICE 

Overall, year-to-date Administrative Office expenses are ahead of 2019 by $95,000 and 
ahead of 2020 by $299,000. The increase is primarily in equipment (up $26,700) and 
outsourced professional services (up $310,000). $18,000 of the increase in equipment is 
directly linked to additional computer equipment in anticipation of a partial return to work. 
Some employees currently are 100 percent work from home with their equipment relocated 
from the office. We anticipate that these employees will be returning to work primarily at the 
office but will retain a portion of their work week remotely requiring additional equipment. The 
increase in professional services is in several areas, the largest being information technology 
costs associated with RecTrac cloud services, as well as IT system security and redundancy 
improvements. 

 

MAJOR MAINTENANCE AND CAPITAL 
As of the end of June, 90 percent of capital equipment purchases have been either received 
or contracted for. Approximately half of the major maintenance projects have been at least 
contracted for with half of those contracts paid. Expenditures for the month for equipment 
totaled $411,000 and expenditures for major maintenance projects totaling another $402,000.  

 

 

 

2019 2020 2021
Wages and Benefits 3,180,790$        3,130,756$        3,123,495$        
Operating Supplies 98,512                75,571                56,730                
Equipment 86,580                34,774                58,426                
Professional/Outsourced Services 784,066              728,715              1,026,666          
Insurance 101,784              122,161              99,820                
Utilities 58,198                48,616                74,268                
Other 78,956                43,827                44,474                

4,388,886$        4,184,421$        4,483,879$        

Administrative Office Year-to-Date Expense
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PARK OPERATIONS 

Overall, year-to-date park operation expense is marginally above the 2019 year-to-date level. 
When comparing to 2020, there is a more significant increase as the 2020 numbers were 
suppressed by the parks response to COVID-19. Looking at individual parks the variance 
between 2021 and 2019 (pre-COVID) numbers, there are swings ranging from a decrease of 
$248,000 to an increase of $173,000. The most significant single item creating a variance 
was the purchase of a fleet of golf carts at Indian Springs in 2019 that was not repeated in 
2021. Removing this change park operations expenses a more expected three percent. 
Comparing wages/fringes which make up more than seventy percent of park operation costs, 
the increase in 2021 compared to 2019 is just 0.7 percent. Non-wage costs reflect an increase 
of 2.7 percent year-to-date.  

Looking at expense by activity, aquatic facility expenses are 44.4 percent below the 2019 
level down by $293,000. Interpretive expenses are also suppressed by 3.1 percent or 
$66,000. On the other side of the coin, Golf Tolling and general park maintenance costs have 
all increased.  

In general, the parks work diligently to efficiently utilize their funding to produce the greatest 
impact for the public. At the end of May we have used 42.2 percent of the annual budget, in 
2020 the amount was 39.2 percent but in 2019 we were closer to the level we are at in 2021,            
42.8 percent. Seeing the parks responsiveness to the current situation in these expense 
fluctuations is really evidential of park staff’s commitment and focus on producing the most 
benefit to the public at a reasonable cost. I would anticipate that the Metroparks operations 
will again produce neutral or positive variances to budget at year end. 

 

 

  

42%
58%

2021

% of Budget Used

% of Budget Remaining

39%
61%

2020

% of Budget Used

% of Budget Remaining

43%
57%

2019

% of Budget Used

% of Budget Remaining
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 7 - A - 2  
Meeting of July 13, 2021 

 

 
To:       Board of Commissioners 
From: Rebecca L. Franchock, Chief of Finance 
Subject: Appointment – Pension Committee/Retiree Health Care Trust Board 
Date: June 29, 2021 

 

Action Requested:  Motion to Approve Recommendation 
 
 
That the Board of Commissioners appoint a new “at large” Board member to the 
Authority’s Pension Committee and Retiree Health Care Trust Board as requested by the 
Pension Trustee and Retiree Health Care Trust Administrator, Rebecca Franchock. 
 
Fiscal Impact: None 
 
Background: There are seven (7) members required on the Pension Committee and the 
Retiree Health Care Trust Board. These members are listed in the plan documents as: 
 

• Chairman of the Board of Commissioners 
• Two (2) “at large” Board of Commissioners 
• Metroparks Director 
• POAM representative 
• Employee Association representative 
• Retiree representative 

 
With the recent changes that have occurred in the Board of Commissioners, an “at large” 
Board of commissioner position is vacant. The term of service, once appointed, coincides 
with their service on the Board of Commissioners, up to a six-year term. 
 
The next scheduled Pension Committee and Retiree Health Care Trust Board meeting 
will be held Aug. 12 at 10:30 a.m. at the Thomas Welsh Activity Center in Lake St. Clair 
Metropark. An appointment at the July meeting will provide for the position to be filled in 
time for this meeting. 
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 7 - B - 1  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Amy McMillan, Director 
Subject: Approval – Oakland County Combo Pass Agreement  
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve 
 
 
That the Board of Commissioners approve the 2022 agreement for the pricing and pricing split 
for the Oakland County Parks and Huron-Clinton Metroparks joint pass as recommended by 
Director Amy McMillan and staff.   
  
Background: The Metroparks has partnered with Oakland County offering a combination 
Metroparks/Oakland County annual permit for the past several years. For 2022, the 
combination permit price will remain the same at $64.  
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Meeting of July 13, 2021 
 

 
To: Board of Commissioners  
From: Danielle Mauter, Chief of Marketing and Communications 
Subject: Approval – Printing 2022 Annual Permits 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners approve the award for printing 2022 annual permits to 
Graph-X, in an amount not to exceed $31,157 as recommended by Chief of Marketing and 
Communications Danielle Mauter; Chief of Finance Rebecca Franchock, Senior Buyer Heidi 
Dziak and staff. 
 
 
Fiscal Impact: $26,800 was included in the 2021 budget to purchase permits. The additional 
funding needed is available within park operating budget line items. 
 
 
Background: Given the lead time and current difficulty in securing material, we did not seek 
bids for printing the 2022 permits. We recommend awarding to Graph-X, located in Plymouth, 
MI, for printing of: 
 

• 230,000 Vehicle Annual Passes 
• 5,500 Metroparks/Oakland County Combo Annual Passes 
• 3,900 Employee Annual Passes 
• 7,600 Vehicle/Boat Combo Annual Passes 
• 6800 Boat Annual Passes 
• 400 Summer Boat Dry Storage Permits 
• 135 Winter Boat Dry Storage Permits 

 
Quantities calculated using historical sales data. Graph-X has printed Metroparks annual 
passes in 2019 and 2020 and has demonstrated satisfactory print quality and delivery for the 
unique requirements of Metroparks passes. 
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Mike Lyons, Deputy Director 
Project No: ITB 2021-035 
Project Title: Bids – Golf Course Drainage Work 
Location: Stony Creek Metropark 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners approve drainage work at Stony Creek Metropark Golf 
Course in the amount of $27,250 to Tom Ward and Sons of Casco, Michigan, the low 
responsive, responsible bidder for ITB 2021-035 as recommended by Deputy Director Mike 
Lyons and staff.   
 
 
Fiscal Impact: $20,000 was included in the 2021 Major Maintenance budget. The additional 
funding needed will come from the Major Maintenance fund.  
 
Scope of Work:  Install and repair drain lines at the Stony Creek Metropark Golf Course. 
 

 
Background: The proposed purchase was competitively bid and the ITB was posted on the 
Michigan Intergovernmental Trade Network (MITN) site, which provided notice to 298 vendors, 
of which 31 vendors downloaded the ITB.   
 
          
Vendor      Location    Price 
Tom Ward & Sons      Casco, MI   $27,250.00* 
 
KLM Scape and Snow LLC    Armada, MI   $36,000.00 
dba KLM Landscape  
  
Anglin Civil LLC       Livonia, MI   $80,000.00 

 
 
(*) Indicates recommended award.  
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Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Danielle Mauter, Chief of Marketing and Communications 
Subject: Report – June Marketing Update 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file June 2021 Marketing Report as 
recommended by Chief of Marketing and Communications Danielle Mauter and staff. 
 
 
 
Attachment:  Marketing Update 
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JUNE 2021 

June Recap
Summer TV/Video Commercial Filming Report 

Filming for approved set of TV/Video commercials for golf, gatherings and water activities took 
place the week on June 14. Factory Detroit and their crew were on site for three days of filming for 
the remainder of our summer TV/Video commercials. If you weren’t closely involved with the 

project, you may not realize what goes into creating our creative pieces, so I wanted to give 
everyone a summary of our experience. 

First off, volunteers really helped us capture the message we were looking for in our three 
commercials. We needed a lot of people to appear on camera. We opened it up to the public via 
our email subscriber list and in two hours had filled our spots. In another two hours we have a 
waitlist of 300 additional people interested. The volunteers that showed up for filming received an 
annual pass for helping us out, and in total we had about 220 people on camera across three 
days.  In the appendix at the end of this report you can find some comments we received back 
from those public participants who really enjoyed themselves (and nice comments from Factory 
about their experience with staff as well). The expressions you will see in photos and video were 
sincere and real and it made it really fun to be around. We even had a reporter volunteer who also 
wrote a story about the experience! https://www.macombdaily.com/local-
news/volunteers-take-their-shot-at-fleeting-fame-in-huron-clinton-metroparks-commercials/
article_14192956-cee2-11eb-a465-b71af0a56058.html  

Secondly, the park and maintenance staff had the parks looking FANTASTIC. We would not have 
been successful if not for the coordination and assistance of the staff in all the parks we were at. It 
came across on camera as making us look like the best place to be in Southeast Michigan, and I 
can not thank staff enough for all of that hard work and for accommodating the crew and for 
getting the parks ready. It really paid off. 

We started the shoot off on Monday, June 14 at Stony Creek Metropark – early in the morning at 
6am at the golf course. It was rainy with some thunder and lightning, which delayed filming, but 
the crew and talent were all patient and in good spirits. We waited out the rain and were able to 
film between showers and capture everything we set out to at that park. 

On Tuesday, June 15 we moved to Kensington where the weather gods graced us with PERFECT 
mild sunny weather that made filming both beautiful and comfortable for another full day of filming 
6am – 6pm. We visited the golf course, Splash n Blast, shelters and the river. 
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On Wednesday, 6/16 we wrapped up at Willow and Lower Huron with another perfect 
weather day and large groups of diverse visitors in the pool, shelters and staged 
gatherings and just regular summer fun. This was my favorite day for one simple fact – 
the kids. We had a group of volunteer kids in Willow Pool that came from all over the 
region. None of them knew each other ahead of time, but they were all so excited to 
play with each other and you can really see it in what was captured. Even the parents 
were enjoying watching the kids. 

Marketing staff were on site with Factory through filming to help coordinate volunteers 
appearing on camera and to capture photos and video clips to use on social media, 
the website and other marketing pieces. A sneak peek at photos is also included in the 
appendix at the end of this report.  

As for the finished product – we expect to have finished commercials by late July so 
they can go into rotation still this summer. We are very excited to share those with 
everyone as soon as we can!

Update on Each of the 2021 Marketing Goals 
1. Continue increasing awareness and understanding of the Metroparks brand

and identity

Ongoing goal. Small signs of improvement can be seen by increases in attendance and 
engagement on social and mainstream media. 

2. Maintain at least 20% of the attendance increase that was seen in 2020 as

measured by overall car counts. This will result in a total of 3,028,358

vehicles through the gates in 2021.

Car counts continue to be higher than average. Actual numbers are provided in the board 
stats at the end of the packet. 

3. Increase 2021 annual pass sales by 5% to a total of 199,511 2021 annual

passes sold.

Sales of all Annual Pass types was at 125,743 at the end of April. This is a large increase 
compared to the same time period in 2020 = 78,536 and 2019 = 76,735. It is too soon to 
tell if this is a trending increase or instead a shift of annual pass users purchasing earlier 
in the year than they typically would. We are continuing to work with Finance and 
Operations to track this information on an on-going basis. Annual pass sales at the end 
of June will be analyzed to have a better understanding of the possible trend. 
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4. Collaborate with Planning and Development and Information Technology 

departments to establish regular reporting and evaluation of marketing 

performance data 

The June board packet included the scan data report compiled by the Planning and 
Development department with a review of first quarter attendance and ZIP code reports. 
Marketing will work with Planning and Development and IT to put together a joint report 
at the end of summer that overlays marketing placements with attendance data. In 
between, marketing will continue working with IT and planning to improve reporting and 
to use interim numbers to guide decision making. 

 

5. Develop a more comprehensive understanding of the visitor experience of 

the Metroparks. 

Evaluation tools for public programming were finalized in March. All Eastern District 
programming participants began receiving automated emails through RecTrac starting 
April 1. These emails included links to the surveys to provide feedback on every public 
program. Other districts programming participants began receiving automated emails 
through RecTrac on May 1. This coincided with RecTrac implementation.  
 
Teacher programming evaluations as well as evaluations from children and incentives to 
encourage survey completion are being discussed in July to continue moving the 
conversation forward. 
 
6. Increasing attendance from City of Detroit Zip codes, increase community 

engagement within the city of Detroit and Other Marketing and 

Communication Goals Established with the Detroit Riverfront Conservancy 

Partnership 

The results in the scanning data report are being monitored for changes in annual pass 
usage from city of Detroit visitors as well as daily pass visit information. 

6B.     Increase annual pass visits from city of Detroit zip codes by 20% as measured 

by annual pass scans. 

The 2021 scan data will be the first year where the Metroparks have a solid base of both 
daily and annual pass scans. Comparison year-over-year will have to look specifically at 
annual pass scan comparisons as the daily pass scan data won’t have a good base to 

compare to. The first look at that was in the first quarter scan data report that Planning 
presented to the board in June. 
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7. Increase summer attendance from underserved, equity population zip codes

(as measured by daily and annual pass scans) by at least 5% as compared

to 2020.

See zip code report included in packet as put together by Planning and Development 
department. The 2021 scan data will be the first year where the Metroparks have a solid 
base of both daily and annual pass scans. Comparison year-over-year will have to look 
specifically at annual pass scan comparisons as the daily pass scan data won’t have a 

good base to compare to. 

8. Use RecTrac and scanning data to establish a set of attendance baselines to

measure against in future years.

Marketing will be working with IT to set up reports to look at summer season attendance 
numbers and demographics at Interpretive programs as well as annual passes, daily 
passes, event rentals and golf. Setting baselines is something that needs to happen 
seasonally and after the full system RecTrac implementation in Apr/May. 

9. Increase Family reunions/picnics/events booked in the parks by at least 3

percent from $373,500 to at least $384,705 by end of 2021 (when it is safe to

do so)

Campaign pieces for this communication effort began running on March 22. Our 
campaign thus far has been split into three main arms: Weddings, Family gatherings 
(reunions, etc.), and ½ off weekday rentals. Our soon to be completed TV/Video 
commercial about gatherings will also begin running and catch late season rentals. At the 
end of April, event rental revenue was approximately $191,463. 

10. Maintain at least 20% of the increase in golf rounds played in 2020. This

would be a total of 201,371 rounds played in 2021.

Radio, social media and digital campaigns around golf started April 1. Current golf rounds 
are included in the board packet stats at the end of the packet. 

11. Increase attendance at aquatic facilities through use of consistent

messaging, special promotions, pop-up pricing and dynamic pricing

(feasibility dependent on pandemic restrictions)

Will be reported on during summer season. Use of promotions and discounts depends on 
capacities and operating details this summer. So far, limited capacities have not allowed 
us to leverage pop-up and special pricing. As restrictions have lifted, staff will continue 
monitoring if special promotions are needed to increase pool attendance. 
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12. Increase Instagram followers by 50% over 2020 to 4,120 total

Currently at 3,398 followers and growing.

13. Increase Facebook followers by 20% over 2020 followers from 17,573 to

21,088 followers by end of 2021

Currently at 20,160 followers and growing. 

14. Increase average Facebook engagement by 100% to 494,592 engagements

by end of 2021

Year to date we have had 90,268 daily engaged users. This has led to approximately 
188,738 engagements through June 16. 

15. Increase Instagram engagement by 20% to 19,033 engagements by end of

2021

9,607 engagements so far this year. 

16. Improve marketing email metrics by cleaning up email lists, continually

building utilizing RecTrac and sending more targeted and relevant

messages.

Year to date we have an open rate of 21% and a click through rate of 8%. Both of which 
are higher than industry averages.  

17. Maintain positive media relationships that were fostered during 2020 and

continue building stronger and new relationships with media outlets.

In June we continued coordinating with media on summer topics. The major press 
releases sent to our full media contact list included: 

• Second date of MDHHS Covid-19 testing site at Lake St. Clair Metropark
• Maple Beach Playground Ribbon Cutting and inviting media to the event
• Metroparks Financial Audit results
• Turtle cove and Nature Centers opening and Lake Erie Wave pool in need of

Lifeguards

In addition to press releases, we fielded several media calls and requests throughout 
June including a request from Macomb Daily to write a story about our summer 
commercial filming; WDIV filming a Tour de France sports promo in Kensington; 
Metromode who was writing a feature story on accessibility in parks; Fireworks questions; 
a request to feature the summer concert series at Stony Creek on Shelby TV; and we 
also monitored and responded to media coverage/response to comments made by 
Livingston County Board Chair regarding DEI efforts and the partnership with Detroit 
Riverfront Conservancy. 
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18. Continue building library of high-quality owned images and videos utilizing

a combination of local photographers and internal staff.

Marketing staff working with park staff to schedule future photography dates to fill gaps in 
current photo library. Staff were on site during summer commercial filming capturing still 
photos and videos to add to the library.  

19. Outreach and relationship building – The Metroparks marketing department

and/or Director will meet with at least one new group or organization per

month (12 over the year). Additionally, marketing staff will bolster efforts of

increasing attendance from the city of Detroit and underserved areas by

creating or attending at least one additional community outreach

opportunity in each of the five counties (5 in total) over the year (in addition

to the previously mentioned efforts specifically with the Detroit Riverfront

Conservancy).

Interpretive Department Outreach Interpreters began visiting the Detroit Riverfront as part 
of events with the partnership agreement with DRFC.  

20. Make coordination with Human Resources department and Chief of

Diversity, Equity and Inclusion to create open position campaigns part of our

normal ongoing operations. Continue increasing number of qualified

applicants for both seasonal and full-time job applications.

Continuing to work with HR to push out information about summer hiring as parks 
continue to fill open positions as well as full time positions as they are posted. Made 
another push for lifeguards at Lake Erie Metropark as part of a press release about water 
facility changes and openings. 

21. Continue working across departments to continue or complete multiple

projects that were started in 2020.

This work is ongoing. A couple of projects to note include the website restage project 
detailed in the April and May marketing reports that is anticipated to launch in late 
summer. Also, park maps and brochures are in process of being updated across the 
system. Marketing is continuing to coordinate on programming evaluations in ensuring 
those surveys are created and shared and marketing staff are working closely with 
Interpretive, IT and Operations to collect, proof and publish programming and event 
information for July – Sept.  
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APPENDIX 
 
 
Included here are the public comments and a sample of photography from the commercial 
filming for three Metroparks TV/video commercials about gatherings, water activities and 
golf. 
 
Factory Detroit Comments about Filming 

Danielle, 

Now that we’re all back in the office and recuperated (mostly) from this week’s shoot, I 

wanted to drop a note thanking you and the extended team at the Metroparks for making 
those three days such a success. 

Your facilities people and park managers were awesome.  The golf courses looked 
great.  Grass was freshly mowed.  The shelters and the basketball court looked 
excellent.  The grass where the yoga people were filmed was virtually 
flawless.  Everything was as perfect as we could possibly hope for.  And we were able to 
get everywhere we needed to get when it was still dark outside. 

Also, we had plenty of volunteer talent.  Which will especially pay off as we’re editing the 

“Get Together” spot featuring the gatherings.  There was good diversity, and everybody 
came to the set with patience and a sense of fun. 

And special thanks to whoever on the Metroparks team arranged the weather.  Other than 
that hour of rain Monday morning, things were as perfect for summer as our February 
shoot was for winter.  Plus a lot more comfortable. 

BTW, the film looks amazing.  The grass and trees, the sky, the clouds, the drone footage, 
the underwater footage, all of it. 

So, on behalf of the entire Factory team — and our regular crew — thanks for once again 
trusting us with putting this body of work together.  I know Rob will be setting up a rough 
cut review week after next.  I think you’re going to be really, really happy. 

 

ml 

 

Mark Lantz | Founder + Partner, Executive Creative Director  
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Public Email Responses to the Commercial Filming Production 

I just wanted to thank you for the invite to participate in the commercial. It was an awesome 
experience.  Thank you so much! 

Sincerely, 

Angelique Brown 

 

Don Gardner, reporter for The Oakland Press | The Macomb Daily | The Morning Sun | The News-
Herald | Press & Guide | The Royal Oak Tribune | The Voice, participated at Lower Huron and is 
writing a “behind-the-scenes” type story on the experience and the efforts the Metroparks are 
marketing and trying to accomplish with these commercials. 

https://www.macombdaily.com/local-news/volunteers-take-their-shot-at-fleeting-fame-in-huron-
clinton-metroparks-commercials/article_14192956-cee2-11eb-a465-b71af0a56058.html  

 
Hi Danielle,  
 
We had fun being guests at the picnic this morning. Thank you for coordinating.  We look forward 
to seeing the final results.   
 
Corinne and I had the watermelon picnic and butterfly kite.  I know you were grabbing a few 
pictures while we were playing.  If you captured anything worth sharing please feel free to send 
them over.   
 
Thank you!  
 
Best, 
Stephanie  
 
 
Hello, 

I just wanted to thank you for letting us be a part of your commercial this afternoon. My family and 
I really enjoyed it! 

I was also wondering if we were able to receive or download a copy of it when it was complete. 
My kids are excited to see the final edition! I know it takes time to put these things together. Do 
you happen to know when the commercial may be completed? 

Thank you in advance for your time! 

 

Camille Bare 
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Good afternoon Danielle,  

Just want to take the time to thank you for the opportunity to be in the Metro Park commercials 
and the seasonal park pass.  Thank you.  It was interesting and fun. 

 

I do have a couple of question though, for those of us who volunteered to be in these commercials, 
will we be notified when the commercials will be aired?  Will we be able to see the finished 
products just in case we never catch them on TV and finally can we somehow get a copy of the 
commercials so we have some saved memories and proof of what we experienced today? 

 

Again, thank you and hope that you have a wonderful rest of the year. 

 

Kevin T. Jason 

PS, haven’t played Stony’s course in a few years now it’s on the top of my list to play before the 

summer ends.  I forgot how the course looks and this has put the bug back in me to play it 
ASAP.    Thanks again. 

 

Danielle,  

I really enjoyed the day, glad I volunteered and look forward to seeing the finished product!  

 

Randy Rogers  
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 7 - C - 2  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Artina Carter, Chief of Diversity, Equity and Inclusion 
Subject: Report – DEI Monthly Update 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file DEI Update as recommended by Chief of 
Diversity, Equity and Inclusion Artina Sadler and staff. 
 
 
 
 
 
 
 
 
Attachment: DEI Update 
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Greeting Commissioners, 

 

The interesting thing about DEI work is that it is either a blur or extraordinarily 
slow and methodical.  June has proven to be a very methodical month.  In addition 
to other tasks, (some) listed in the DEI Department section, we have also been 
looking at the DEI-related changes that have been made across the system over 
the past year (i.e. recruiting, interviewing, community engagement, accessibility 
and working across departments) with an eye towards moving as many of those 
changes from practice to policy as possible.  

This will not be easy. It is one thing to change a practice, but it is quite another 
to operationalize the practice and advance it to policy to which we (the 
Metroparks) will be legally bound.  I will tell you that most organizations tend to 
skip the process of moving practice into policy; the reason being is there is a false 
belief that making the initial change is enough…I assure you it is not.  Like any 
other business strategy, if we do not operationalize the changes, we will never 
fully commit to them, regardless of good intentions.  If the changes do not become 
policy, all it will take is a change in one critical position to put HCMA back where 
we started; ensuring we will always get what we’ve always got.  

But that is NOT who WE ARE! You committed to DEI and we are moving 
forward. The work of operationalizing our changes begins. It will NOT be hurried 
and it will be deliberate. You should expect some storming. But you should 
also expect us to come together and make things happen. I know we will do just 
that. 

WE can do this…WE are the METROPARKS 
���� 

With Gratitude, 

Artina 
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MISCELLANEOUS 
• Participated in multiple interviews and Meet & Greets 
• Worked with the Speaker for the DEI Speaker Series on the topic of her talk titled, 

“Climate change, park change: Impacts to the social and environmental conditions of 
the places we steward 

• Hosted an Advisory Team Meeting 
• Researching speakers for the DEI Speaker Series 
• Continued work on CAPRA 
• Held a Natural Resource Career Pathways discussion with Lisa Perez of the US 

Forestry Service to discuss the role of the Metroparks in increasing the number of 
underrepresented youths in professional Parks and Recreation positions 

• Hosted a DEI Conversation with the topic of Stereotypes 
• Continued to work with the Strategic Initiative work group 
• Received a presentation from the Interpretative Services Sensory Friendly Committee 

 
 

 PROFFESSIONAL DEVELOPMENT 
• Attended “History of Equity in Parks and Recreation” presentation 

 
 

TRAINING 
• Researching Trainers for future DEI trainings 

 
 
 
 

 
  
 

 DEI DEPARTMENT 
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CROSS- 
DEPARTMENTAL 
DEI WORK 
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DEI work is not done in a vacuum. The majority of the work coming from the DEI department is done 
in collaboration with other departments. In fact, removing silos and finding equitable ways of working 
together are critical to successful and sustainable DEI efforts. Likewise, DEI is an important part of the 
work of other departments. The following is a list of DEI initiatives across departments; again, some of 
these initiatives will also be covered in Departmental Updates. 
 

ADMINISTRATION 
• Attended the City Parks Alliance virtual conference. 
 

HUMAN RESOURCES 
• Seasonal Employment Hiring  
• CFO and District interviews 
• Building and Sustaining Collaborative Relationships team member 
 

INTERPRETATIVE SERVICES 
• Sensory Friendly Committee Meeting: Discussion of rolling out Sensory Friendly videos 

and our Proposal for Artina and the DEI Committee 
• Staff attended virtual DEI Conversation on Stereotypes with Artina. 
• In collaboration with Park Operations, I.T., Marketing and the Community Outreach   

Interpreters they continue to schedule Get Out and Play 2021 
• Victoria Taylor-Sluder attended the DEI Advisory Committee 
 

MARKETING AND COMMUNICATIONS 
• Summer photo shoot 
• Working with DEI to develop content calendars 
• Continuing to work with HR and DEI to send out communications about hiring and cast 

that wide net. Parks are still trying to fill all their seasonal spots, so there is still time and 
opportunity to continue sharing that message with your networks.  

 

NATURAL RESOURCES 
• Working with DEI to develop opportunities to connect underrepresented young people to 

the work and careers in natural resources. 
 

PLANNING AND DEVELOPMENT 
• Swim in the D has begun! 
• CAPRA (On-going) 
• Continuing to support the outreach project with DABO 
 

PURCHASING 
• Working with Artina on Speaker Series contracts 
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 7 - C - 3  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Jennifer Jaworski, Chief of Interpretive Services 
Subject: Report – Interpretive Services Department Monthly Update 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners’ receive and file Interpretive Services Department Monthly Update as 
recommended by Chief of Interpretive Services, Jennifer Jaworski and staff. 
 
 
Background: The following are highlights of the activities in the Interpretive Services Department for 
June 2021. 
 
Project/Initiative Implementation 
• Ongoing: 

o ADA benchmarking to evaluate program accessibility  
o Deer Management Plan proposal:  working in coordination with Natural Resources and 

Regulatory Compliance to review and update current plan. 
o Internal Evaluation on public interpretive programs and Public Event and Programming survey 

initiative. 
o Interpretive Master Plans for 2021 

 Wolcott Mill Metropark Farm and Historic Centers 
 Oakwoods Metropark Nature Center 
 Kensington Metropark Farm Center 

 
Community Engagement 
• New: 

o UM Public Design Corp:  Social Stories and Sensory Maps 
• Ongoing: 

o DPSCD discussion for engagement for Get Out and Learn and Get Out and Play 
o Detroit Riverfront Conservancy:  virtual programming and 2021 program schedule developed. 

 
Programming 
• Ongoing: 

o Get Out and Play 2021 
o Synchronous and Asynchronous school programming continues 
o In-person programming continues, including “pop-up” programs 
o Virtual programming continues 

 
Grants 
• New:   

o Received the PNC Early Childhood grant for the Western District Mobile Learning Center 
• Ongoing: 

o CMU and EPA grant partnership engaging students in water quality monitoring at Lk. Erie 
Marshlands Museum 

o Lk. St. Clair Birding Trail, the Metroparks are supporting partner on this grant that is promoting 
the birding trail in St. Clair and Macomb Counties 

o Green Ribbon Initiative with the Nature Conservancy, this grant covers conducting 
programming that highlights Oak Openings and develop interpretive signage 
 

 
Attachment: Interpretive Services Department Report 
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PROGRAM/INITIATIVE 
IMPLEMENTATION  
 
 
Project/Initiative Implementation 

• Ongoing: 
o ADA benchmarking to evaluate program accessibility  
o Deer Management Plan proposal:  working in coordination with Natural 

Resources and Regulatory Compliance to review and update current plan. 
o Internal Evaluation on public interpretive programs and Public Event and 

Programming survey initiative. 
o Interpretive Master Plans for 2021 

 Wolcott Mill Metropark Farm and Historic Centers 
 Oakwoods Metropark Nature Center 
 Kensington Metropark Farm Center 
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COMMUNITY ENGAGEMENT 
 

 
 
 
 
Community Engagement 

• New: 
o UM Public Design Corp:  Social Stories and Sensory Maps 

• Ongoing: 
o Detroit Riverfront Conservancy:  virtual programming and 2021 program 

schedule developed. 
o DPSCD discussion for engagement for Get Out and Learn and Get Out and 

Play 
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PROGRAMMING 
 

   
 
 
Programming 

• Ongoing: 
o Get Out and Play 2021 
o Synchronous and Asynchronous school programming continues 
o In-person programming continues, including “pop-up” programs 
o Virtual programming continues 
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GRANTS 
 

 

 

 
Grants 

• New: 
o Received the PNC Early Childhood grant for the Western District Mobile 

Learning Center 
 

• Ongoing: 
o CMU and EPA grant partnership engaging students in water quality monitoring 

at Lk. Erie Marshlands Museum 
o Lake St. Clair Birding Trail, the Metroparks are supporting partner on this grant 

that is promoting the birding trail in St. Clair and Macomb Counties 
o Green Ribbon Initiative with the Nature Conservancy, this grant covers 

conducting programming that highlights Oak Openings and develop 
interpretive signage 
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  7 - C - 4  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Tyler Mitchell, Chief of Natural Resources and Regulatory Compliance 
Subject: Report – Monthly Natural Resources Update 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file the monthly Natural Resources Report as 
recommended by Chief of Natural Resources and Regulatory Compliance and staff. 
 
 
 
 
 
Attachment:  Monthly Natural Resources Report  
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SYSTEM-WIDE  
 
ADMINISTRATIVE 
• Scheduling construction of shoreline projects at Lake Erie and Lake St. Clair 
• Administration of Willow NFWF Grant continues, RFP for shoreline design and 

construction 
• NPDES Permit administration continues 
• Detroit Rouge Park planning and wayfinding continues, invasive control in July 
• Phragmites mapping and ITB release 
• Contracted summer shrub work begins in most parks 
• Continued geese and gull surveys at Lake St. Clair 
• Eastern Prairie Fringed Orchid survey and management plan work 
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SOUTHERN DISTRICT  
 
OAKWOODS METROPARK 

• Blazing Star installations at butterfly field and select sites 
• Streambank assessments (ongoing) 
• Contracted summer shrub control work 

 

WILLOW METROPARK 
• Streambank Restoration pre-construction monitoring 
• Washago area restoration planning and first steps continues 

 

LAKE ERIE METROPARK 

• Removal of dead standing European Alder, treated in previous years 
• Eastern Prairie Fringed Orchid (EPFO) survey and management work 
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WESTERN DISTRICT 
 
KENSINGTON METROPARK 

• Shoreline assessments for improvement of condition continues 
• Continued Algaecide treatments to manage starry stonewort 
• Contracted summer shrub work begins 

 

INDIAN SPRINGS METROPARK 
• Late season swallow-wort spray by NAC staff 
• Contract work for swallow-wort completed in July 
• Gypsy Moth damage assessments 

 

HURON MEADOWS METROPARK 
• Invasive Japanese hedge parsley removal 
• Contracted Invasive Shrub Removal beginning 
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EASTERN DISTRICT  
 

STONY CREEK METROPARK 

• Storm damage clean up and culvert repair 
• Blue green algae monitoring and testing to begin in June 

 

LAKE ST. CLAIR METROPARK 
• Shoreline assessment at Black Creek Marsh Shoreline site continues 

 

WOLCOTT MILL METROPARK 
• Storm damage cleanup and repair 
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WHAT’S NEXT? 
 
SYSTEM-WIDE 

• Volunteer Natural Resources workdays – Invasive Shrub Removal 
• Contracted Shrub work continuing through summer into fall 
• Rouge Park staff workdays – invasive species removal 
• Phragmites distribution mapping and contracted work 

 
SOUTHERN DISTRICT 

• Construction of Shoreline project at Lake Erie Metropark 
• Willow Big Bend Fish Survey – Electrofishing Study 

 

WESTERN DISTRICT 
• European Frog-bit Survey at Kensington in wetlands, ponds, and lakes 

 
EASTERN DISTRICT 

• Invasive Shrub Removal – Stony Creek Prairie West 
• Prairie enhancement at Wolcott Mill and annual survey of restored areas  
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 7 - C - 5  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Nina Kelly, Chief of Planning and Development 
Project Title: Report – Planning and Development Monthly Update 
Date: July 1, 2021 
 
 
Action Requested:  Receive and file 
 
That the Board of Commissioners receive and file the Planning and Development Department Monthly 
Update as recommended by Chief of Planning and Development Nina Kelly and staff. 
 
Summary: The following are highlights of the activities of the Planning and Development Department 
for July 2021:  
 
Project/Initiative Implementation 

• Participation on the CAPRA Site Review Team (virtual visit) for Grove City, Ohio. 
• Submitted pitch to the University of Michigan Public Design Corps for assistance with a 

communications and wayfinding initiative at Rouge Park in Detroit. 
• Anticipating July rollout of the Trail Ambassador volunteer program. 
• Pre-construction meeting held for the Woods Creek playground at Lower Huron Metropark. 
• Coordinating permanent trail counter installation at Lake St. Clair Metropark with the 

Engineering Department (contractor). 
 
Planning and Community Engagement 

• Planning with consultant Counsilman-Hunsaker for two stakeholder meetings and release of a 
regional survey on the state of swimming ability and water competency. 

• 10-Year Master Plan updates beginning with formation of steering committee to determine 
community outreach strategy.  

• Scheduled survey release along with Stakeholder Meeting #2 and a Community Open House in 
July for the Big Bend Restoration project at Willow Metropark. 

• Kickoff meeting held with the consultant for the Lake Erie Marina Building Use Evaluation Study. 
• Consultant recommendation at July Board of Commissioners meeting for the Huron Meadows 

Trail Connections Feasibility Study. 
• Conceptual planning underway for the Willow Metropark Acorn Knoll disc golf course and for 

parking and accessibility improvements to the Kensington Nature Center area. 
• Nature trail wayfinding signage plan development at Lake St. Clair Metropark. 

 
Programming 

• Continued evaluation of programming accessibility. 
• Coordination and planning with interpretive and volunteers for participation at the Metroparks 

for Macomb County’s “Meet Me on the Trail” Day. 
• Coordination with the Detroit Association of Black Organizations (DABO) for their event at Willow 

Metropark in July. 
 
Grants 

• Notification of grant funding received for the Wolcott Farm Center project to update raised 
garden beds with Ford volunteers. 

• Notification of grant funding received from REI for a parking area to serve the Prairie Pathway 
at Rouge Park in Detroit. 

 
 
Attachment:  Monthly Planning Update 
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SYSTEM-WIDE 

METRICS FOR ACTIONS UNDER WAY, COMPLETED OR ONGOING 
Restoration – Linear feet or acreage of project impact for shoreline protected or restored, wetlands 
protected or restored, floodplain protected or mitigated  
Invasive Species Management – Linear feet or acreage of project impact treating invasive species 
Habitat and Wildlife Protected – Linear feet or acreage of project impact for fish habitat, fish barriers 
removed or bypassed, species moved or avoided 
Partnerships – Outside agency funding sources (total cost/sharing percentage) 
Volunteers – Total number of volunteers/workdays 
Grant/Foundation Funding – Total funding/match 
Visitor Counts – Total number of visitors weekend/weekday 
Best practices education – Project emphasizes educational and interpretational opportunities 
Estimated cost – Total estimated or actual cost of project 
Accessibility – Determine if facility or programs designed for accessibility (A) or if barriers (B) exist based 
on ADA checklist  
Staff time – Total number of staff hours estimated 
 
Administrative  

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

SY
ST

EM
W

ID
E 

Planning and Development 
monthly reports Report 

R  
Monthly Staff time Report assembly 

Tollbooth scanning reports Report  
R  

Monthly Staff time Ongoing 

Foundation administrative 
tasks Various 

R  
Ongoing Staff time Administrative tasks, 2020 audit complete, 

990 complete 
Sign request 
processing/signage transition 
plans 

Infrastructure/ 
Small Facilities 

R  
Ongoing Actual cost Administrative tasks 

CAPRA accreditation 
preparation Report Various Ongoing Staff time 

Sustainable Policy being developed for 
CAPRA standard 7.8 and 7.9.1; support 
provided for all Chapter Chairs 

SEMTAT participation Report 
R  

Ongoing Staff time Meeting attendance for Capacity Building & 
Planning/Mapping committees 

FAIR Play Coalition 
maintenance and development Various 

R  
Ongoing Volunteers Consultations on projects 

Agency/org partnership 
maintenance and development Various Various Ongoing Staff time 

Ongoing coordination with DRFC and City 
of Detroit, supplies purchased for Swim in 
the D 

CAPRA Programming Ch. 6 Various 
R  

Ongoing Staff time Documentation assembly 

CAPRA Planning Ch. 2  Report 
R  

Ongoing Staff time Documentation assembly 
 CAPRA Site Visit Team 

participation Report 
 

Late June Staff time Served on CAPRA Reaccreditation Site 
Visit Team (virtual) for Grove City, OH 

 Commemorative trees and 
benches Various 

R  
Ongoing Staff time Administrative tasks 
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 SYSTEM-WIDE 
 
HCMA Studies/Initiatives 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 
 

Volunteer Management Plan 
 

Spring 2021 Staff time 
Phase three re-engagement targeted for 
early/mid-July; volunteer management 
system demos (RecTrac/Kronos not 
compatible) 

Sustainability Plan projects 
coordination Various 

 
Ongoing Various CAPRA Sub-Committee working on 

sustainability policy standards 

Trail Ambassador program Report 
R  

April 2021 Staff time 
Program will utilize Survey 123 as an option 
for capturing data, and partner with HWPI 
for B2B trail segments; anticipate July 
rollout 

ADA Transition Plan  Plan 
R  

Ongoing Staff time 
ADA webpage development and 
Programming Transition Plan programming 
evaluations continue.  

 

Visitor count program Various 
R  

Ongoing Staff time 

3 temporary pedestrian/bicycle counters 
installed at Willow, Kensington, Dexter-
Huron. Permanent counter installation at 
LSC scheduled with contractor in July; 
parking lot counts initiated. 

 
Park Master Plan Updates Various 

R  

Ongoing Staff time Internal steering committee participation 
solicited for first update (Stony Creek) 

 Visitation data documentation 
and analysis Report 

 

Ongoing Staff time Monthly reporting on scan data obtained 
from annual and daily passes  

 Interpretive Master Plan 
demographic and other data 
analysis 

Report  Ongoing Staff time Support for Interpretive Services staff for 
interpretive plan development 

 
Grants/Fundraising 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

 REI Grant Rouge Park Plan 
 

Ongoing Staff time 
2021 grant received for $8000, for 
continuing work for prairie restoration and 
access 

 Mobile Learning Center- State 
Farm, Early Education Grant Plan 

R  August 2021 Staff time 
Program that provides grants to top vote-
getting projects. Finalists notified in mid-
August. 

 GOAL- Various grant 
opportunities Plan 

R  

Ongoing Staff time Requesting funds for GOAL school 
programs for 2021-22 school year 

 
 

93/133



5 
 

 

 
SYSTEM-WIDE 

 
Recreation Programming 

 Description Action 
Type 

Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

 2021 Recreation Programming Various 
R  

On going Staff time Planning and implementing 2021 work plan 
and Swim in the D 

 

DIA’s Inside/Out program Various 
R  

On going Staff time 
Coordination with MISS DIG to flag all 
locations, 6 art installations completed at 
KEN, LEr, and SCr before 4th of July 

 

Programming Evaluation Various 
R  

On going Staff time Ongoing 

 

Swim program development 
plan (SE Michigan region) 

Plan & 
Program 

R  
Fall 2021 Consultant Report 

Survey approved and coordinating with 
marketing and community agencies to 
promote  

 
Project Implementation/Oversight 

 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

 

PNC Grant Documentation 
 

Ongoing Staff time Received grant approval in June; waiting on 
grant agreement and receipt of check 

 

EGLE Recycling Bin Grant Plan Various May 2021 Staff time 
Social media and press release went out 
Memorial Day weekend, along with bins 
system-wide. Audits of recycling bins for 
contamination ongoing 

 

Healthy Catalyst Paddling 
Accessibility Implementation Various Ongoing Staff time 

Angle Oar and hand/wrist adaptations 
installed at SCr and KEN, available for 
public use 
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SOUTHERN DISTRICT 

 

 
 
 
 
 
  
 
Big Bend Habitat Restoration and Resiliency of the Huron River 
Floodplain at Willow Park  
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SOUTHERN DISTRICT  
 
 

Grants/Fundraising 
 Description Action Type Dept. 

Input Timing Implementation 
Indicator July 2021 Actions 

LE
r 

2021 TF- Accessible Trail 
Development Large Facilities 

 
April 2021 Staff Submitted DNR Trust Fund application for 

improvements to the Cherry Island Trail. 

LH
u 

2020 TF - LHu Iron Belle Trail 
Connector  Documentation Various 2021. Staff time 

Project agreement complete. Ready for 
design engineering, to be coordinated with 
2019 DNR IBT grant 

 

2020 LWCF - Walnut Grove 
Campground  Documentation Various 2021 Staff time 

LWCF grant recommended for funding. 
Entering Project Agreement, additional 
documentation provided 

 

2020 LWCF - Off-Leash Dog 
Area Documentation Various 2021 Staff time 

LWCF grant recommended for funding. 
Entering Project Agreement, additional 
documentation provided 

 
Project Implementation/Oversight 

 
 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

LH
u 2018 LWCF - LH North Fishing 

Site  Large Facilities 
 

Ongoing Staff time Nearing completion; preparing to submit 
reimbursement documents 

 

2019 IBT funding Design Eng Sept 2021 Completed design 
engineering 

Design engineering with PEA Inc. underway 
for aforementioned Iron Belle Trail section 
as well as Huron River Drive crossing. 

 

Woods Creek Playground Large Facilities Various 2021 
Completion Construction 

Projected awarded to Michigan Recreational 
Construction. Construction to begin in July. 
 

W
il 

SE Michigan Resilience Fund- 
Big Bend Area Restoration Large Facilities Eng/NR 2021 Staff 

Signed grant agreement provided to NFWF 
and scheduled survey release, Stakeholder 
Meeting #2 and Community Open House 
Meeting #1. 
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Project Implementation/Oversight, cont. 

 
Facility Concept Planning 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

W
il Willow Acorn Knoll Disc Golf 

Course  Small Facilities Ops / 
Maint. July Contractor 

Staff looking at 24-hole course redesigned 
to 18-holes due to wet conditions and 
relocation of starting hole closer to paved lot 
and vault latrines. 

 
HCMA Studies/Initiatives 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

W
il 

Accessible pathway 
crossing improvements at 
Huron River Dr. railroad 

Small Facilities  March Contractor Engineering estimate completed for 2022 
budget line item.  

LH
u 

South Fishing Site Erosion 
Control and Accessibility 
Study 

Large Facilities  July Contractor Nearing completion 

LE
r Marina building study Large Facilities  2021 Consultant Kick-off meeting with consultant on July 8 

 

 
Description Action Type Dept. 

Input Timing Implementation 
Indicator 

July 2021 Actions 

Oa
k 

2019 LWCF - Oakwoods 
Accessible Nature Trail  Large Facilities  

Waiting on 
Project 
Agreement 
Execution 

Staff time 
SHPO submittals have received clearance 
letter. Awaiting project agreement for 
execution. 

LE
r 

2019 LWCF - Lake Erie 
Accessible Boat/Kayak Launch  Large Facilities  1 month Staff time 

SHPO response requested State file review 
(archaeological study by Commonwealth 
Heritage Group and submitted to SHPO for 
review.) Awaiting project agreement for 
execution. 

SOUTHERN DISTRICT 
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WESTERN DISTRICT 
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WESTERN DISTRICT 
 

Administrative 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

De
l Border-to-Border trail design 

and construction Large Facilities 
 

Ongoing Estimated Cost Washtenaw County leading design efforts; 
attendance at meetings as necessary 

 Skip’s Livery relocation  Large Facilities  Ongoing Consultant fee 
Skip’s Livery relocation site plan 
administrative review comments addressed 
and re-submitted for approval near the end 
of June. 

Ke
n Public art initiative for Maple 

Beach Large Facilities 
R  

Ongoing Staff time Internal review for staff to be scheduled for 
summer 2021 

MI
SC

 Livingston County Parks and 
Open Space Advisory 
Committee 

Partnership 
 

Ongoing Staff time Attendance at regular POSAC meetings 

 
Grants/Fundraising 

 

 

 

 

 

 
 
 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

De
l 2021 TF – Accessible Takeout 

Development Large Facilities  2021 Staff time Submitted DNR Trust Fund application. 

Ke
n Consumers Energy 

Foundation- Artwork at Maple 
Beach 

Plan 
 

July 2021 Staff time 
Letter of intent submitted in June; 
notification for full proposal selection on July 
23 
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WESTERN DISTRICT 

 
Project Implementation/Oversight 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

Ke
n 2019 TF West Boat Launch 

Accessible Launch Project Large Facilities 
R  

Ongoing Staff time Project agreement executed; design 
underway 

HM
ills

 

2019 TF Rapids View 
Accessible Launch Project Large Facilities  Ongoing Staff time Project agreement executed; design 

underway 

DH
u 2020 TF – Dex-Huron 

Accessible Launch Documentation Various 2021 Staff time Project agreement executed; design 
underway 

HM
e  

D 
   D

 Feasibility study for connection 
between Huron Meadows & 
Island Lake Rec Area  

Plan 
R  

June 2021 Staff time 
Project agreement executed, RFP issued 
early June, consultant recommendation to 
July Board meeting. 

 

Facility Concept Planning 
 Description Action Type Dept. 

Input Timing Implementation 
Indicator July 2021 Actions 

Ke
n 

Kensington Nature Center 
Parking Lot and Accessibility 
Improvement Study 

Large Facilities 
 

July Staff time Conceptual design underway. 
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EASTERN DISTRICT 
 

 

 

 

 

  
 

 

 
 
Shelden Trails new signage at Stony Creek Metropark 
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EASTERN DISTRICT 
 
Administrative 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

W
Mi

ll 

Schmidt Property Acquisition Land 
Acquisition 

R 
Fall 2020 Acquisition Working on demolition of deteriorated barns 

and other structures on site. 

LS
C Nona (S. River Road) Potential 

Property Acquisition 
Land 

Acquisition 
R  

Fall 2020 Consultant fees Strategy in progress 

 
Grants/Fundraising 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

 

2021 LWCF- Accessible Trail 
Development Small Facilities 

 
April 2021 Staff time Submitted DNR Trust Fund application for 

improvements to the Reflection Trail. 

SC
r Urban Community Forestry 

Grant Application Various 
2021 

Completion Staff time Grant received for 13 trees to be planted 
near the Stony Creek Starter Building 

 

2019 TF – Off-leash Dog Area 
Development Large Facilities 

 
Ongoing Staff time PSB documents submitted and approved, 

project is currently out to bid 

LS
C 

Michigan Coastal Management 
Program Grant – Accessible 
Kayak Launch 

Large Facilities Various Ongoing Staff time 
Application submitted late 2020; provided 
additional information to granting agency; 
awaiting more information 

W
Mi

 Wolcott Farm Center Ford 
Volunteer Corps Small Facilities 

 
Ongoing Staff time Application submitted for $7500 for raised 

garden beds at Wolcott Farm Center 

 
Project Implementation/Oversight 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

LS
C Transit Planning for Access to 

LSC Large Facilities 
R  

2021 
Completion Consultant/Staff 

Meeting with SMART officials discussed 
pilot transit service into LSC, consultant 
working on scenario matrix 

 

LSC Beach Restoration 
Project- Nonpoint Source 
Pollution Project 

Large Facilities 
 

2023 
Completion Staff time 

Project walkthrough and punch list 
complete, project is wrapping up, signage 
installed. Ongoing bird counts, and USGS 
monitoring to begin soon 

 Nature Trail wayfinding signage 
plan development Small Facilities  July Staff time 

Development of a wayfinding plan for the 
nature trail system as a guide to update trail 
signage 

SC
r 

Shelden Trails Redevelopment Large Facilities 
R  

Ongoing Staff time Permit for bridge received, contractor to 
return in July 
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EASTERN DISTRICT 

 
Project Implementation/Oversight, Cont. 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

SC
r 

Shelden Trails Signage Plan Small Facilities Mkting 3 months Staff time Will implement additional signage as project 
progresses throughout 2021 

 26 Mile Connector Trail TAP 
Grant Large Facilities 

R  
2021 

Completion Staff time Grade inspection meeting held with MDOT, 
bid package released by MDOT soon 

 
Recreation Programming 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

 Meet me on the Trail day 
planning committee Programming 

R  
September Staff time 

Coordination and planning with interpretive 
and volunteers for participation at the 
Metroparks 

  
 
Facility Concept Planning 

 Description Action Type Dept. 
Input Timing Implementation 

Indicator July 2021 Actions 

SC
r Banquet tent area at Boat 

Launch 
Conceptual 

Plan  
June-July Staff time Work has begun on a study to replace the 

banquet tent with a large picnic shelter 
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WHAT’S NEXT?  
Description Action Type 

SY
ST

EM
 W

ID
E 

 
 
 
CAPRA documentation assembly                                                                                  Staff time 
 
Draft Access & Encroachment Policy development                                                       Staff time 
 
Swim Program Development Plan                                                                                 Consultant/Staff time 
 
RFP issuance for 5-Year Community Recreation Plan survey                                       Staff time 

EA
ST

ER
N 

DI
ST

RI
CT

  
 
Draft recommendations with consultant for LSC transit access plan                           Consultant/Staff time 
 
Programming Evaluations                                                                                            Staff time 
 
Permanent Eco-Counter Installation                                                                            Contractor 
 
 

W
ES

TE
RN

 D
IS

TR
IC

T 

                                                                                                                    
 
 
Programming Evaluations                                                                                             Staff time 
 
Huron Meadows Trail Connections Feasibility Study                                                    Consultant/Staff time 
 
                                                                                        
 

SO
UT

HE
RN

 D
IS

TR
IC

T  

 

 

Programming Evaluations                          Staff time  

LHU Iron Belle Trail design engineering                                                         Consultant/Staff time                                                                                   
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 7 - D - 1  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners  
From: Nina Kelly, Chief of Planning and Development 
Subject: Barcode Scanning – Visitation Report 
Date: July 1, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners’ receive and file the May/June 2021 Visitation Report as 
recommended by the Chief of Planning and Development Nina Kelly and staff. 
 
 
Fiscal Impact: None 
 
Maps: Click here to view interactive bar code scanning maps 
 
Background: The following is a summary of barcode scanning activity in the Huron-Clinton 
Metroparks for the period from May 16 – June 15, 2021. During this time, there were a total of 
257,881 barcode scans system-wide, a 73 percent increase from last month’s reporting period 
(there were 149,223 barcode scans system-wide in April/May of 2021).  
 
Compared to 170,521 barcode scans system-wide during the same period in 2020, this 
represents a 51 percent increase in total scans year over year. However, in 2020 only seven 
parks had implemented barcode scanning, whereas this year, 11 parks have implemented 
barcode scanning.  
 

There were 419,617 vehicle entries and 
257,881 barcode scans from the 11 parks 
that have both technologies deployed, 
equaling a scan rate of 61 percent for the 
current reporting period. The chart to the left 
contains vehicle counts, barcode scans and 
annual passes sold for each park. 
 
For the April/May 2021 reporting period, 
barcode scans (148,753) represented 
approximately 51 percent of the total vehicle 
entries (288,701) in 10 parks which both 
technologies.  
 
For the May/June 2020 period, the scan rate 
was 41 percent for seven parks. 
 
 
 
 

 
 

April/May 

Park 
Vehicle 
Entries 

Barcode 
Scans 

Annual 
Passes Sold 

Stony Creek 102,997 66,513 9,507 
Kensington 113,806 66,428 9,404 
Lake St. Clair 76,495 58,385 7,341 

 Lower Huron 25,188 16,664 
 

1,428 
Willow 17,457 13,096 1,117 
Hudson Mills 18,088 8,946 1,167 
Indian Springs 10,233 8,548 1,095 
Lake Erie 25,406 14,102 1,577 
Oakwoods 17,457 2,235 249 
Dexter-Huron 6,886 1,615 

 
457 

Delhi 5,604 1,349 382 
Total 419,617 257,881 33,724 

Huron 
M d  

13,540 N/A 58 
Wolcott Mill N/A N/A N/A 

Grand Total 433,157 257,881 33,782 
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Data Caveats: Some things to note about the scan data are that Wolcott Mill does not have a 
scanner in the Farm Center tollbooth, nor at the Historic Center, Camp Rotary or the North 
Branch Trails. Information for Wolcott Mill is not included in this report.   
 
Oakwoods, Delhi and Dexter-Huron now have scanners when the tollbooths are staffed, and 
they are now included in the scan totals. 
 
Huron Meadows does not have barcode scanning. 
 
Lower Huron staff reported that Tollbooth #2 was frequently not staffed. 
 
Stony Creek, Lake St. Clair, Lower Huron, Oakwoods, and Willow have begun reporting vehicle 
entry counts during times when the toll booth is staffed to more accurately reflect the 
percentage of vehicles scanned.  
 
Zip Codes: Of the total barcode scans, 95 percent (244,657) had a valid U.S. zip code attached 
and 99 percent (141,435) of those came from within Michigan. Of these Michigan scans, 
238,485 or 92 percent came from zip codes within the Metroparks five-county jurisdiction. 
Refused or bad zip codes represented less than 1 percent (13,306) of all scans.  
 
The pie chart shows the breakdown of daily passes and annual passes. Annual passes made 
up 70 percent (compared to last month’s 84 percent) of the scans, while daily passes accounted 
for 30 percent (last month was16 percent). Last year’s breakdown for the May/June period was 
91 percent annual, 1 percent daily passes, when RecTrac was not yet implemented and fewer 
parks were scanning. 
 

 
 

 
 
 

180,215, 70%

77,748 , 30%

Daily and Annual Pass Scans

Annual Pass Scans Daily Pass Scans
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Park Visitation: The below chart shows how many parks were visited by each annual pass. 
 

 
 
A total of 62,257 unique annual passes were scanned during this reporting period. This is a   
56 percent increase in the number of unique annual passes scanned last month (39,833). 
These passes made 71,416 (up from 44,254 last month) scan visits to unique parks (each park 
was counted only once per pass, regardless of number of scans by each pass), meaning that 
on average, annual pass holders visited 1.14 parks. There were total of 179,275 (100,759 in 
the last reporting period) scans by these passes, including multiple scans into the same park. 
On average, each annual pass was scanned 2.9 times during this reporting period, which is an 
increase over the 2.3 times reported last month. 
 
Pass Use by Population Centers: The population centers and county seats listed in the chart, 
make up 34 percent of the total population of the five-county area. However, in this time frame, 
residents from these locales account for just 11 percent of the total scans. Below is a 
breakdown of total scans this month by population centers and county seats.  
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Livingston County: During this reporting period, approximately 8 percent of barcode scans 
came from zip codes within Livingston County. Livingston County does not have any zip codes 
that have high or very high concentrations of equity populations. 
 

Place Zip 
Code 

Annual 
Pass 

Daily 
Pass 

Total 
Scans 

Place 
Total 

BRIGHTON 48114 8,176 1,355 9,531 13,808 48116 3,969 308 4,277 

HOWELL 48843 1,976 428 2,404 3,360 48855 638 318 956 
PINCKNEY 48169 1,139 266 1,405 1,405 
FENTON 48430 410 163 573 573 
HARTLAND 48353 313 154 467 467 
GREGORY 48137 256 37 293 293 
FOWLERVILLE 48836 165 63 228 228 
HAMBURG 48139 8 3 11 11 
Grand Total   17,050 3,095 20,145 20,145 

 
 
Washtenaw County: During this reporting period, approximately 5 percent of barcode scans 
came from zip codes within Washtenaw County. Washtenaw County does not have any zip 
codes that have high or very high concentrations of equity populations. 
 

Place Name Zip 
Code 

Annual 
Pass 

Daily 
Pass 

Total 
Scans 

Place 
Total 

ANN ARBOR 

48103 1,919 899 2,818 

4,685 
48104 312 184 496 
48105 616 295 911 
48108 251 195 446 
48109 4 10 14 

CHELSEA 48118 457 205 662 662 
CLINTON 49236 8 5 13 13 
DEXTER 48130 2,731 864 3,595 3,595 
MANCHESTER 48158 32 16 48 48 
MILAN 48160 99 43 142 142 
SALINE 48176 220 88 308 308 
WHITMORE 
LAKE 48189 810 122 932 932 

WILLIS 48191 108 19 127 127 

YPSILANTI 48197 688 427 1,115 1,816 48198 412 289 701 
Grand Total   8,667 3,661 12,328 12,328 
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Oakland County: During this reporting period, approximately 23% of barcode scans came 
from Zip Codes within Oakland County. Oakland County. Oakland County has 8 Zip Codes 
where most of the Zip code falls into one of SEMCOG’s traffic analysis zones (TAZ) that has a 
high concentration of equity populations. These Zip Codes are highlighted in orange below. 
There is one Zip Codes in Oakland County that has very high concentrations of equity 
populations, which is highlighted in red.  
 

Place Name Zip 
Code 

Annual 
Pass 

Daily 
Pass 

Total 
Scans 

Place 
Total 

AUBURN HILLS 48326 476 355 831 831 
BERKLEY 48072 202 152 354 354 
BIRMINGHAM 48009 224 120 344 344 

BLOOMFIELD 
HILLS 

48301 166 89 255 
798 48302 185 95 280 

48304 134 129 263 

CLARKSTON 48346 267 98 365 649 48348 210 74 284 
CLAWSON 48017 231 121 352 352 
COMMERCE 
TOWNSHIP 48382 1381 277 1658 1,658 

DAVISBURG 48350 192 22 214 214 

FARMINGTON 

48331 498 173 671 

2,633 48334 356 131 487 
48335 570 190 760 
48336 483 232 715 

FERNDALE 48220 295 239 534 534 
FRANKLIN 48025 214 154 368 368 
HAZEL PARK 48030 225 226 451 451 

HIGHLAND 48356 669 60 729 1,601 48357 751 121 872 
HOLLY 48442 298 167 465 465 
HUNTINGTON 
WOODS 48070 82 54 136 136 

KEEGO HARBOR 48320 16 37 53 53 

LAKE ORION 
48359 117 81 198 

635 48360 130 73 203 
48362 137 97 234 

LEONARD 48367 75 34 109 109 
MADISON 
HEIGHTS 48071 499 396 895 895 

MILFORD 48380 2462 165 2627 7,182 48381 4322 233 4555 
NEW HUDSON 48165 2066 147 2213 2,213 

NOVI 
  

48374 770 146 916 
2,872 48375 976 201 1177 

48377 595 184 779 
OAK PARK 48237 225 201 426 426 
OAKLAND 48363 185 79 264 264 
ORTONVILLE 48462 62 43 105 105 

 

110/133



OXFORD 48370 16 11 27 301 48371 137 137 274 
PLEASANT 
RIDGE 48069 50 30 80 80 

PONTIAC 
48340 96 188 284 

602 48341 64 91 155 
48342 37 126 163 

ROCHESTER 
48306 1530 452 1982 

8,469 48307 2825 750 3575 
48309 2537 375 2912 

ROYAL OAK 48067 456 247 703 1593 48073 548 342 890 
SOUTH LYON 48178 5002 659 5661 5,661 

SOUTHFIELD 

48033 108 141 249 

1272 48034 133 125 258 
48075 95 234 329 
48076 188 248 436 

TROY 

48083 486 331 817 

3,148 48084 345 205 550 
48085 754 378 1132 
48098 437 212 649 

WALLED LAKE 48390 792 223 1015 1015 

WATERFORD 
48327 459 208 667 

1,777 48328 379 222 601 
48329 402 107 509 

WEST 
BLOOMFIELD 

48322 322 226 548 
1306 48323 242 118 360 

48324 261 137 398 

WHITE LAKE 48383 2715 841 3556 5,610 48386 1676 378 2054 
WIXOM 48393 716 267 983 983 
Grand Total   44,554 13,405 57959 57,959 
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Wayne County: During this reporting period, approximately 22 percent (up from 19 percent 
last reporting period) of barcode scans came from zip codes within Wayne County. Wayne 
County has 13 zip codes where most of the zip code falls into one of SEMCOG’s traffic analysis 
zones (TAZ) that has a high concentration of equity populations. These zip codes are 
highlighted in orange below. There are 26 zip codes in Wayne County that have very high 
concentrations of equity populations, which are highlighted in red below.  
 

Place Name Zip 
Code 

Annual 
Pass 

Daily 
Pass 

Total 
Scans 

Place 
Total 

ALLEN PARK 48101 569 215 784 784 
BELLEVILLE 48111 7,350 1374 8724 8,724 

CANTON 48187 731 445 1176 2,254 48188 705 373 1078 

DEARBORN 

48120 57 82 139 

1857 48124 450 312 762 
48126 377 752 752 
48128 111 93 204 

DEARBORN 
HEIGHTS 

48125 264 242 506 1162 48127 233 423 656 

DETROIT 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

48201 47 77 124 

5352 

48202 45 109 154 
48204 11 126 137 
48205 69 331 400 
48206 22 79 101 
48207 58 105 163 
48208 18 48 66 
48209 66 240 306 
48210 94 294 388 
48211 42 69 111 
48213 30 146 176 
48214 26 68 94 
48215 30 75 105 
48216 28 50 78 
48217 6 64 70 
48219 84 288 372 
48221 77 243 320 
48223 36 144 180 
48224 95 308 403 
48226 44 63 107 
48227 50 224 274 
48228 107 375 482 
48234 39 209 248 
48235 31 282 313 
48238 24 151 175 
48242   5 5 
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ECORSE 48229 93 75 168 168 
FLAT ROCK 48134 4,738 818 5556 5,556 
GARDEN CITY 48135 361 219 580 580 
GROSSE ILE 48138 276 32 308 308 
GROSSE 
POINTE 

48230 194 94 288 999 48236 485 226 711 
HAMTRAMCK 48212 285 759 1044 1044 
HARPER 
WOODS 48225 291 159 450 450 

HIGHLAND 
PARK 48203 50 147 197 197 

INKSTER 48141 102 177 279 279 
LINCOLN PARK 48146 503 285 788 788 

LIVONIA 
48150 343 214 557 

2,074 48152 393 258 651 
48154 539 327 866 

MELVINDALE 48122 112 101 213 213 
NEW BOSTON 48164 5,616 321 5937 5,937 

NORTHVILLE 48167 793 183 976 1726 48168 601 149 750 
PLYMOUTH 48170 627 225 852 852 

REDFORD 48239 228 250 478 808 48240 199 131 330 
RIVER ROUGE 48218 11 47 58 58 
RIVERVIEW 48193 541 124 665 665 
ROCKWOOD 48173 1909 620 2529 2,529 
ROMULUS 48174 1709 483 2192 2,192 
SOUTHGATE 48195 1,999 251 2250 2,250 
TAYLOR 48180 1186 459 1645 1645 
TRENTON 48183 2,467 809 3276 3,276 
WAYNE 48184 457 123 580 580 

WESTLAND 48185 460 384 844 1540 48186 405 291 696 
WYANDOTTE 48192 607 162 769 769 
Grand Total   40,606 17,387 57,616 57,616 
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Macomb County: During this reporting period, approximately 35 percent of barcode scans 
came from zip codes within Macomb County. Macomb County has seven zip codes where most 
of the zip code falls into one of SEMCOG’s traffic analysis zones (TAZ) that has a high 
concentration of equity populations. These zip codes are highlighted in orange below. There 
are no zip codes in Macomb County that have very high concentrations of equity populations.  
 

Place Name Zip 
Code 

Annual 
Pass 

Daily 
Pass 

Total 
Scans 

Place 
Total 

ARMADA 48005 303 52 355 355 
CENTER LINE 48015 241 147 388 388 

CLINTON 
TOWNSHIP 

48035 3,481 1220 2528 
8,030 48036 2,267 706 2,973 

48038 2,403 901 2,529 
EASTPOINTE 48021 798 433 1231 1231 
FRASER 48026 845 258 2530 2530 
HARRISON 
TOWNSHIP 48045 9,840 2749 12,589 12,589 

MACOMB 48042 2,441 851 2,531 7,481 48044 3,160 1790 4,950 
MOUNT CLEMENS 48043 1293 635 2532 2532 

NEW BALTIMORE 48047 1,547 754 2,301 4,834 48051 795 418 2533 

NEW HAVEN 48048 527 259 786 3320 48050 26 17 2534 
RAY 48096 162 79 241 241 
RICHMOND 48062 115 96 2535 2535 
ROMEO 48065 598 287 885 885 
ROSEVILLE 48066 2,169 980 2,536 2,536 

SAINT CLAIR 
SHORES 

48080 1199 421 1,620 
5,616 48081 1089 307 2537 

48082 1169 290 1459 

STERLING 
HEIGHTS 

48310 1118 955 2538 

8,720 48312 1412 976 2,388 
48313 1,974 1012 2,539 
48314 789 466 1255 

UTICA 
48315 2,660 657 2,540 

13,332 48316 7,340 911 8,251 
48317 2,174 584 2,541 

WARREN 

48088 1023 616 1639 

8,979 
48089 623 586 2542 
48091 404 613 1017 
48092 543 534 2543 
48093 808 430 1238 

WASHINGTON 48094 4,583 454 2,544 3,125 48095 470 111 581 
Grand Total   62,389 22,555 89,259 89,259 
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 7 - D - 2  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Nina Kelly, Chief of Planning and Development 
Project Title: Approval – Huron Meadows Trail Connections Feasibility Study 
Project Type: Professional Services/Administrative 
Location: Huron Meadows Metropark 
Date: July 1, 2021 
 
 
Action Requested:  Motion to approve 
 
 
That the Board of Commissioners accept the proposal from PEA Group to facilitate 
development of the Huron Meadows Trail Connections Feasibility Study as recommended by 
Chief of Planning and Development Nina Kelly and staff. 
 
Fiscal Impact: In January 2021, Planning and Development staff submitted an application to 
the Community Foundation of Southeast Michigan (CFSEM) Ralph C. Wilson, Jr. Legacy Fund 
for this project. In May, staff received notification of the award in the amount of $47,000. The 
proposal from PEA Group came in at $46,915, just under the amount of funding available. 
 
Background: The Livingston County Trails Plan is a comprehensive study involving the 
identification, mapping, and analysis of trail networks throughout Livingston County. The plan, 
completed in June 2020, was guided by the Livingston County Outdoor Network (LivON), a 
coalition that includes representation from the Metroparks, and builds on the existing regional 
trail systems to improve connections throughout the County. A copy of the plan can be found 
at https://walkbike.info/livingston/plan/. 

The Plan’s final priorities were developed with a focus on connecting major destinations 
identified during the public engagement process. Priority routes were determined based on 
public input, feasibility, connectivity and safety. The first priority route connects Brighton State 
Recreation Area, Huron Meadows Metropark and Island Lake Recreation Area, which also 
connects to Kensington Metropark. 

Key to this route, and one of the most challenging connections, is a US-23 crossing. None of 
the existing overpasses or underpasses have suitable areas for getting nonmotorized traffic 
safely across the highway. The uncertainty lies in determining the exact location of a US-23 
crossing to achieve the desired trail connections. The upcoming expansion of the Flex Route 
project on US-23 may afford an opportunity for coordination of a crossing with the Michigan 
Department of Transportation (MDOT). 

The consultant will engage partners, stakeholders and the public to develop a feasibility study 
for this trail connection through the analysis of alignment and crossing options. The consultant 
will then complete preliminary engineering design of the preferred route, which will include 
refined cost estimates, a more detailed layout of the alignment, a phasing approach for 
incremental implementation (including coordination with the MDOT Phase II US-23 Flex Route 
project) and identification of stakeholder agency roles in implementation. 
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The project must be complete, and grant funding must be spent, by April 30, 2022. 

The RFP was competitively bid and posted on the Michigan Intergovernmental Trade Network 
(MITN) site which provided notice of the solicitation to 310 vendors, of which 42 downloaded 
the RFP.  

Three consulting firms submitted proposals.  Planning and Development staff and a handful of 
LivON partners evaluated the proposals based on the vendors understanding of the project, 
methodology and approach, experience and price. 

Contractor City Amount 
   
PEA Group* Brighton, MI $46,915 
   
Carlisle Wortman Associates Ann Arbor, MI $46,882 
   
OHM Advisors Detroit, MI $46,782 

 
 
(*) Indicates recommended award 
 
 
Attachment: Trail Routes 
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One of the most challenging connections in the plan is crossing US-23. Currently, none of 
the overpasses or underpasses have suitable areas for getting nonmotorized traffic over 
or under US-23.  The existing freeway overpasses and underpasses have been constructed 
such that they preclude the addition of even the most basic pedestrian and bicycle 
facilities. Even if such facilities were added when an overpass is reconstructed decades into 
the future, it would lead pedestrians and bicyclists into challenging busy intersections on 
either side that would deter most users. 

Based on public input, there is a strong desire to cross US-23 to connect Island Lake 
State Rec Area to Huron Meadows Metropark, Brighton State Recreation Area and the 
population centers surrounding the City of Brighton. Currently, bicyclists are risking 
their lives crossing US-23 at Lee Road and Silver Lake Road trying to get between these 
destinations now. 

Consideration of all of these elements led to a key recommendation in this plan, to provide 
a new bicycle and pedestrian bridge over US-23 at Maltby Road that is separate from 
freeway interchanges and connects the major parks and population centers. 

Note:  Recent planning efforts for the Great Lake-to-Lake Trail Route #1 have looked at 
providing a trail crossing on US-23 at Silver Lake Road or M-36 / 9 Mile Road. While a key 
link for the Great Lake-to-Lake Trail, both of these crossings would take bicyclists 6 to 8 miles 
out of their way (the length of most bicyclists trips). A pathway would then be needed back 
up the other side of US-23 to get to Huron Meadows Metropark. Additionally, the existing 
pathway along Fieldcrest Drive is only 8’ wide, not meeting the minimum standards of a 
shared use path.

Crossing US-23

Grand River Ave
•	 Two separate bridges across US-23 

required

•	 Existing bridge decks not wide 
enough for pathway

•	 No existing sidewalks or paved 
shoulders on overpass

•	 Busy commercial corridor with 
lots of traffic turning in and out of 
driveways

Lee Road
•	 Busy roundabouts at expressway on/

off ramps are difficult to navigate as 
a bicyclist or pedestrian

•	 Existing bridge decks not wide 
enough for pathway

•	 No existing sidewalks or paved 
shoulders on  overpass

•	 Busy corridor with lots of traffic 
turning in and out of driveways

Silver Lake Road
•	 Utilizes existing pathway on Field-

crest Road 

•	 Requires road crossings at express-
way on/off ramps

•	 Existing bridge structure not wide 
enough for pathway

•	 Existing sidewalk next to curb 
through underpass

•	 Difficult pathway connection from 
Silver Lake Road to Huron Meadows 
Metropark, requiring additional 
bridge over Huron River

M 36 / 9 Mile Road
•	 Requires road crossings at express-

way on/off ramps

•	 Existing bridge structure not wide 
enough for pathway

•	 Existing paved shoulders through 
underpass

•	 Takes bicyclists 8 miles out of their 
way traveling between State Rec-
reation Areas and Huron Meadows 
Metropark 

Lee Road

Silver 
Lake 
Road

M-36 /
9 Mile
Road

Maltby Road
Proposed bicycle 

and pedestrian bridge

Grand 
River 
Ave

Huron 
Meadow 

Metropark

Island Lake 
State Rec 

Area
Brighton 
State Rec 

Area

From
 the 2020 Livingston County Trails Plan
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Pinckney Pinckney 
State State 

Recreation Recreation 
AreaArea

Brighton Brighton 
State State 

Recreation Recreation 
AreaArea

Gregory Gregory 
State Game State Game 

AreaArea

Unadilla Unadilla 
State Game State Game 

AreaArea

Gregory Gregory 
State Game State Game 

AreaArea

HellHell

GregoryGregory

WilliamsvilleWilliamsville

UnadillaUnadilla

AndersonAnderson

LakelandLakeland

HamburgHamburg

Whitmore LakeWhitmore Lake

Girl Scout Girl Scout 
Camp Camp 

InnisfreeInnisfree

Howell Howell 
Nature Nature 
CenterCenter

Marion Marion 
Township Township 
Park #1Park #1

Jack Lowe Jack Lowe 
Memorial Memorial 

ParkPark

Marion Oaks Marion Oaks 
Golf CourseGolf Course

Rush Lake Rush Lake 
Golf CourseGolf Course

Edwin S. George Edwin S. George 
ReserveReserve

Lakeland Lakeland 
Golf and Golf and 
Country Country 

ClubClub Huron Huron 
Meadows Meadows 
MetroparkMetropark

Island Island 
Lake State Lake State 
Recreation Recreation 

AreaArea

Colman Colman 
ParkPark

Woodland Woodland 
Golf Golf 

CourseCourse

Mount Mount 
Brighton Brighton 
Ski AreaSki Area

Genoa Genoa 
Township Township 
Hall ParkHall Park

Fillmore Fillmore 
County ParkCounty Park

Ironwood Ironwood 
Golf CourseGolf Course

Faulkwood Faulkwood 
Shores Golf Shores Golf 

CourseCourse

Chemung Chemung 
Hills Country Hills Country 

ClubClub

Dana Farms Dana Farms 
Golf CourseGolf Course

Hunter’s Hunter’s 
Ridge Golf Ridge Golf 

CourseCourse

Lutz County Lutz County 
ParkPark

Oak Grove Oak Grove 
State Game State Game 

AreaArea

Oak Grove Oak Grove 
State Game State Game 

AreaArea

Deerfield Deerfield 
Hills ParkHills Park

Coyote Coyote 
Preserve Preserve 
Golf ClubGolf Club

Tyrone Tyrone 
Hills Golf Hills Golf 
CourseCourse

Dunham Dunham 
Hills Golf Hills Golf 
CourseCourse

Hartland Hartland 
GlenGlen

Kensington State Kensington State 
Recreation AreaRecreation Area

Settlers ParkSettlers Park

Brighton Brighton 
State State 

Recreation Recreation 
AreaArea

ParshallvilleParshallville

Oak GroveOak Grove

CohoctahCohoctah

B

B

C

A

C

Great Lake-to-Lake 
Trail (Planned)

Great Lake-
to-Lake Trail 

(Planned)

Grand River 
Corridor 

(Planned)

Cross 
Town Trail 
(Planned)

A plan to improve trail connections 
within the County and to the regional 
trail networkLIVINGSTON COUNTY, MI

1 inch = 0.9 miles

 0               1/2              1 2   

Legend:

Map Developed by:
On average, a mile takes 4 to 8 minutes to bike 
not accounting for delays from stop signs, traffic 
signals or traffic.
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Buildings

Parcels

City/Village

Rivers, Lakes, Ponds

Wetlands

Parks with Trails

Other Recreation Areas

School/Academic

Public Land

Utility Company

Asphalt/Concrete 
Shared Use Path (8’+ 
wide)

Fines Shared Use Path

Great Lake to Lake Trail 
Route #1

Hiking Trails

Equestrian Trails

Mountain Bike Trails 
(open to hiking)

Water Trails

Paved Shoulder/
Bike Lane

Major Roads

Local Roads

Gravel Roads

Expressway

Railroad

Electric

Pipeline

Library

School

Trailhead

Park 

Community 
Center

DNR 
Campground

TH

Priority Routes

Proposed Network

Existing Network

Priority Routes

Near Term Network

Long Term System

Asphalt or Fines 
Shared Use Path

Hiking Trail

Equestrian Trail

Mountain Bike Trail

New Crosswalk

New Pedestrian 
and Bicycle Bridge

A Maltby-Hamburg -Bauer Road Trail
Proposed sidepath on the north side of Maltby Road and east side 
of Bauer Road, with a new bridge over US-23 and along the north 
side of Hamburg Road - Connects the existing pathway on Bauer 
Road with the Fieldcrest Pathway/Great-Lake-to-Lake Trail Rotue #1, 
Huron Meadows Metropark and Island Lake Recreation Area

Latson - Chilson - Brighton Road Trail
Proposed sidepath on the north side of Brighton Road and east side 
of Chilson Road and Latson Road,  connecting existing pathways on 
Latson Road and Brighton Road betwen the City of Howell and the 
City of Brighton

Chilson - Swarthout - Pettysville Road 
Paved Shoulder
Proposed paved shoulders on Chilson Road, Swarthout Road and 
Pettysville Road between Brighton Road and M-36 (Michigan Ave), 
connecting to the Mile Levine Lakelands Trail / Great Lake-to-Lake 
Trail Route #1

B

C

Near Term Network

Note: In addition to the three routes presented, the Great Lake-to-Lake Trail Route #1, the Cross Town Trail in Howell and the 
Grand River Corridor between Howell and Brighton, are priority routes in the county. They are all under development by other 
planning groups so they have not been detailed in this plan.

Example Paved Road Route

Example Gravel Road RoutesOne of the fastest growing segments of bicycling is gravel road riding. Bicyclists 
enjoy the scenic rural areas and low volumes of traffic. Natural Beauty roads with 
low advisory speeds make for ideal routes. With over 700 miles of gravel roads 
in Livingston County, many of the existing gravel roads are currently used by 
bicyclists to travel between parks and recreation areas. Many of these routes were 
identified during the trail summit and have been incorporated into Near Term 
Network Plan.

The proposed Near Term Network enhances existing road routes and pathways to 
provided safe connection between population centers and park and recreations 
centers with what is currently on the ground. The network focuses on gravel road 
routes, existing shared use pathways and low volume paved roads to provide 
connections. A few safety improvements are required to complete the network, 
such as short trail connections along high speed, high volume roadways. While 
this route is not suitable for all cyclists, with very little investment, it provides a 
network for current gravel road cyclists to safely travel between destinations in 
the county.

Example Bridge

 Example Paved Shoulder

Example Sidepath

Long Term System
Long Term Network illustrate a trail vision that can be implemented as opportunities present themselves. 
These include routes identified in past planning efforts and connections that could be implemented as part 
of major infrastructure construction projects. The facility type may not be determined yet for all long term 
connections.
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 7 - E - 1  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Mike Henkel, Chief of Engineering Services 
Project No: 509-20-554 
Project Title: Bids – Boat Launch Building Redevelopment 
Project Type: Capital Improvement 
Location: Stony Creek Metropark 
Date:  July 7, 2021 
 
Bids Received: May 26, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners award Contract No. 509-20-554 to the low responsive, 
responsible bidder, Bernco, Inc., in the amount of $1,634,038 as recommended by Chief of 
Engineering Services Mike Henkel and Staff.  
 
 
Fiscal Impact: The project was budgeted at $1,750,000 and is under budget in the amount of 
$85,972. The previously approved shade structure, which will be installed as part of this work, 
accounts for $29,990 of the project cost. 
  
Scope of Work: The project will provide construction of a 2,450 square foot restroom building, 
adjacent shade structure, walkways, accessible picnic areas, associated site work, demolition 
of the existing restroom and site restoration. 
 
Background: The boat launch area has become a popular spot with many park patrons.        
The area has expanded in use over the years and has become a focal point of Stony Creek 
Metropark. The area hosts group events, runners, bikers, walkers, boaters, weddings and 
skaters during the winter months. The new building will provide a 1,425 square foot gathering 
area with large operable windows to provide a view of the lake, two separate changing rooms, 
four family restrooms and associated mechanical space.  
 
In addition, the work will include the installation of a fabric shade structure, seating areas, bike 
rack and repair station, accessible grills and tables, associated walks, and utilities. The project 
will be completed in phases, and the existing building will be used until the new facility is 
opened. Once the new building is complete, the existing building will be demolished, which will 
allow for the construction of the shade structure and associated site work. The targeted 
completion date is August 2022. 
 
The existing facility being replaced was constructed in 1970, is approximately 1,300 square 
feet, does not meet accessibility requirements, needs repairs, and does not fully support the 
current and future use of the area. Previous work on this site has included moving the boat 
storage lot, constructing a new parking lot, new boat launch, docks and bike trail realignment.  
 
Future projects will include reconstructing the existing seawall.   
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Budget for Contract Services 

• Boat Launch Building Redevelopment                 $1,750,000.00 
• Shade Structure          $     29,990.00 

o Total           $1,720,010.00 
 
Work Order Amount 

• Contract Amount Bernco, Inc.        $1,634,038.00 
• Contract Administration         $     20,000.00 

o Total Proposed Work Order Amount (Rounded)     $1,654,038.00 
 
 
 
 
 
This project was reported and publicly advertised in the following construction reporting outlets: Michigan Inter-
governmental trade network, MITN; Construction Association of Michigan, Construction Connect, Washtenaw 
Contractors Association, Builders Exchange of Lansing and Central Michigan. 
 
 
 

 
  

Contractor City Amount 
    
1. Bernco, Inc. St.Clair Shores $1,634,038.00 
  DEI  Local x Wage x   
    
2. Cross Construction Group Livonia $1,805,000.00 
  DEI  Local x Wage    
    
3. Sorensen Gross Company Flint $1,892,450.00 
  DEI  Local  Wage    
    
4. Brencal Contractors, Inc. Warren $1,905,131.00 
  DEI  Local x Wage x   
    
5. FH Martin Constructors Warren $1,974,500.00 
  DEI  Local x Wage x   
    
6. LaSalle Group, Inc. Farmington Hills $2,041,600.00 
  DEI  Local x Wage x   
    
7. R&E Development Group, LLC Bruce Twp. $2,099,896.00 
  DEI  Local x Wage    
    
8. Vesta Home Inc. Fraser $2,215,484.89 
  DEI  Local x Wage    
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 7 - E - 2  
Meeting of July 13, 2021 

 

 
To:       Board of Commissioners  
From: Mike Henkel, Chief of Engineering Services 
Subject: Report – Washago Pond Background and Update 
Date: July 7, 2021 
 
 
Action Requested:  Motion to Receive and File 
 
That the Board of Commissioners receive and file this report as recommended by Chief of Engineering 
Services Mike Henkel and staff. 
 
 
Background: On June 25, staff met on site at Washago Pond with the Huron River Watershed Council 
(HRWC).  Staff had reached out to HRWC to seek their thoughts and recommendations for the area as 
the Washago Pond dam has been on the HRWC list of potential dam removals.  
 
As indicated in their follow-up letter dated July 2, 2021, there is currently an opportunity for the 
restoration of the area, which could provide a healthy ecosystem. The associated tributary can provide 
diverse habit for fish, aquatic invertebrates and amphibians as well as providing a filtering effect for 
rainwater.  
 
Updates to the state of Michigan have also been maintained as to the current condition of the site 
particularly after the heavy rains. Park crews have been maintaining silt fencing, protecting 
embankments, and installing check dams to help mitigate possible sediment movement. ASTI 
Environmental has been hired for consultation on the handling of sediment as well for additional 
restoration guidance. 
 
Washago Pond was constructed by the Metroparks and is part of the Regan County drain.  In reviewing 
past contracts and drawings the weir structure was installed in the late 1970’s with the final grading 
completed in the early 1990’s. Approximately 66,000 cubic yards was excavated to construct the pond.  
 
The pond level control structure is constructed of a 4-foot diameter corrugated metal riser and a 7-5”x5’-
5”x40-foot long pipe arch spillway. The dam consists of a 250 long earthen embankment on the north 
side of the pond. When the water level reaches the top of the pipe inlet, water flows down the riser pipe 
and then horizontally through the spillway to the downstream outlet and then is channelized to the Huron 
River.  
 
The structure and dam maintained approximately 17 acres of pond surface at a maximum depth of 12 
feet. The pond has been primarily used for fishing, paddle boats and as a backdrop to many weddings 
and events. The area also has a rich history as part of the Wyandot Nation and a known settlement was 
in the general area of the pond.  
 
Summary of Contract work: 

• 1977 Dam and Weir 
• 1987 Washago Pond Clearing and Grading 
• 1989 Washago Pond Phase II 
• 1991 Wasago Pond Concession Building 
• 1992 Washago Pond walkways 
• 1993 Washago Pond Landscaping 
• 1993 Washago Pond Asphalt surfacing of lots 
• 1999 Tree Plantings 
• 2002 Play Development 
• 2009 Concrete Walk 
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 7 - E - 3  
Meeting of July 13, 2021 

 

 
To: Board of Commissioners 
From: Mike Henkel, Chief of Engineering Services 
Project No: 509-20-555 
Project Title: Bids – Off-Leash Dog Area Development 
Project Type: Capital Improvement 
Location: Stony Creek Metropark 
Date:  July 7, 2021 
 
Bids Received: June 29, 2021 
 
 
Action Requested:  Motion to Approve 
 
That the Board of Commissioners (1) award Contract No. 509-20-555 to the low responsive, 
responsible bidder, Warren Contractors and Development, Inc., in the amount of $163,507.80; 
and (2) approve the transfer of $25,008 from project 508.20-219 Hudson Mills Tollbooth 
removal and replacement to cover the cost of the project as recommended by Chief of 
Engineering Services Mike Henkel and staff.  
 
 
Fiscal Impact: The project is over budget in the amount of $25,007.80. This project will be 
partially funded by a $50,000 Michigan Natural Trust Fund Grant. The Metroparks is providing 
in-kind services in the amount of $38,500 and the remaining outlay of $75,007.80 will come 
from the Metroparks Capital Project Fund. The additional funding needed for this project is 
available from the completed project to replace the tollbooth at Hudson Mills. 
  
Scope of Work: The project includes earth excavation, asphalt removal and installation, 
placing concrete pavement, installation of a waterline and hydrant, parking lot striping, culverts, 
tree plantings, signage, and site restoration. 
  
Background: The grant resolution for the project was approved by the Board at the              
March 8, 2019 meeting. The project will be constructed at the Oakgrove picnic area at Stony 
Creek Metropark.  
 
The project involves the development of an accessible off-leash dog area to comprise (1) 
fencing for two areas of nearly three acres each (small dogs and all dogs alternating to reduce 
turf wear) including utility and entry gates; (2) a 10-foot wide asphalt path from the parking lot 
to the bullpen area; (3) concrete bullpen with water bottle/pet filling station, benches, planting 
bed, and dog waste stations; (4) accessible aggregate surface in each high traffic area at turf 
entry and on each 6-foot wide path extending into the off-leash areas; (5) accessible unisex 
portable toilet placed on concrete outside of bullpen area; and (6) striping and signs for three 
van accessible parking spaces. 
 
Public support for pet-friendly amenities was gathered during the public input process for the 
Stony Creek Metropark Master Plan adopted by the Board in August 2016 and in the system-
wide Five-Year Community Recreation Plan adopted in September 2017. 
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Budget for Contract Services 

• Off-Leash Dog Area Development      $138,500.00 
    
Work Order Amount 

• Contract Amount 
• Warren Contractors and Development, Inc.              $163,507.80 
• Contract Administration       $  10,000.00 

o Total Proposed Work Order Amount (Rounded)   $173,508.00 
 
 
 
This project was reported and publicly advertised in the following construction reporting outlets: Michigan Inter-
governmental trade network, MITN; Construction Association of Michigan, Construction Connect, Washtenaw 
Contractors Association, Builders Exchange of Lansing and Central Michigan. 
 
 
 

Contractor City Amount 
   
1. Warren Contractors and Development, Inc. Oxford $163,507.80 
    
2. WCI Contractors, Inc. Detroit $165,715.00 
    
3. Cross Construction Group Livonia $220,000.00 
    
4. Brenco, Inc. St. Clair Shores $222,549,000 
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HURON-CLINTON METROPARKS MONTHLY STATISTICS June, 2021

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St Clair 70,409 87,445 68,663 3%  $      371,012  $      482,204  $      356,716 4%

Wolcott Mill 4,406 2,133 3,496 26%  $          3,398  $          1,462  $          4,322 -21%

Stony Creek 93,596 132,907 100,743 -7%  $      471,205  $      741,282  $      552,963 -15%

Indian Springs 13,440 15,398 13,543 -1%  $        53,237  $        70,131  $        58,767 -9%

Kensington 98,757 124,545 108,005 -9%  $      434,457  $      684,600  $      516,678 -16%

Huron Meadows 12,943 14,529 12,115 7%  $          1,662  $          2,947  $          3,174 -48%

Hudson Mills 28,330 36,756 27,371 4%  $        88,352  $      132,619  $        92,801 -5%

Lower Huron/Willow/Oakwoods 56,341 63,872 61,116 -8%  $      125,190  $      153,055  $      166,418 -25%

Lake Erie 25,289 32,625 27,988 -10%  $        65,425  $      116,090  $      100,051 -35%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St Clair 258,121 253,684 206,094 25%  $   1,309,025  $   1,123,506  $      958,306 37%

Wolcott Mill 22,043 9,596 17,357 27%  $        19,235  $          3,967  $        30,914 -38%

Stony Creek 344,445 376,713 288,772 19%  $   1,873,995  $   1,994,754  $   1,541,731 22%

Indian Springs 51,900 51,127 41,945 24%  $      254,866  $      226,206  $      191,262 33%

Kensington 454,271 431,350 381,425 19%  $   2,075,515  $   1,877,680  $   1,610,470 29%

Huron Meadows 61,774 49,188 42,505 45%  $        50,797  $        25,748  $        31,519 61%

Hudson Mills 132,385 131,365 102,859 29%  $      393,017  $      371,818  $      302,707 30%

Lower Huron/Willow/Oakwoods 298,971 282,967 257,519 16%  $      519,484  $      514,598  $      480,307 8%

Lake Erie 112,390 117,787 96,254 17%  $      421,726  $      449,119  $      380,825 11%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St Clair  $    468,193  $    527,413  $    449,536 4%  $   1,702,781  $   1,396,399  $   1,327,336 28%
Wolcott Mill  $      13,287  $        8,407  $      14,067 -6%  $        79,396  $        42,443  $      118,004 -33%
Stony Creek  $    895,961  $ 1,124,315  $    880,135 2%  $   2,970,128  $   2,670,612  $   2,255,386 32%
Indian Springs  $    254,056  $    242,907  $    216,605 17%  $      796,915  $      518,443  $      515,843 54%
Kensington  $    858,449  $ 1,031,523  $    878,012 -2%  $   3,184,641  $   2,466,091  $   2,385,894 33%
Huron Meadows  $    211,065  $    167,909  $    161,671 31%  $      618,649  $      309,713  $      366,241 69%
Hudson Mills  $    241,571  $    266,031  $    208,518 16%  $      776,314  $      602,409  $      546,912 42%
Lower Huron/Willow/Oakwoods  $    321,185  $    344,534  $    474,402 -32%  $   1,027,922  $      775,222  $      946,705 9%
Lake Erie  $    280,444  $    314,660  $    325,252 -14%  $      970,776  $      769,320  $      779,599 25%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Eastern 624,609 639,993 512,223 22% 4,752,306 4,109,454 3,700,725 28%
Western 700,330 663,030 568,735 23% 5,376,519 3,896,656 3,814,891 41%
Southern 411,361 400,754 353,774 16% 1,998,698 1,544,542 1,726,304 16%

 $   1,613,938  $   2,384,390  $   1,851,891 -13%

PARK
MONTHLY VEHICLE ENTRIES MONTHLY TOLL REVENUE

Monthly TOTALS 403,511 510,210 423,041 -5%

 $   6,917,660  $   6,587,396  $   5,528,041 25%

PARK
Y-T-D VEHICLE ENTRIES Y-T-D TOLL REVENUE

Monthly TOTALS 1,736,300 1,703,777 1,434,731 21%

 $ 12,127,523  $   9,550,651  $   9,241,920 31%

PARK
MONTHLY  PARK REVENUE Y-T-D  PARK REVENUE 

Y-T-D 
TOTALS  $ 3,544,211  $ 4,027,698  $ 3,608,198 -2%

District
Y-T-D Vehicle Entries by Management Unit Y-T-D Total Revenue by Management Unit
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HURON-CLINTON METROPARKS MONTHLY STATISTICS June, 2021

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Stony Creek 6,190 6,265 5,695 9%  $      219,489  $      204,335  $      188,346 17%

Indian Springs 5,742 5,645 4,913 17%  $      183,297  $      168,438  $      147,256 24%

Kensington 6,829 7,124 6,255 9%  $      228,600  $      222,197  $      197,804 16%

Huron Meadows 5,816 5,513 5,064 15%  $      207,723  $      163,812  $      157,446 32%

Hudson Mills 5,159 5,137 4,283 20%  $      139,469  $      122,183  $      104,383 34%

Willow 4,912 5,814 4,561 8%  $      147,452  $      168,018  $      132,777 11%

Lake Erie 5,664 5,808 5,143 10%  $      171,912  $      154,524  $      142,340 21%

Total Regulation 40,312 41,306 35,914 12%  $   1,297,942  $   1,203,506  $   1,070,352 21%
LSC Par 3 1,210 1,673 1,443 -16%  $          9,200  $        14,194  $        10,571 -13%

LSC Foot Golf 148 114 100 48%  $          1,030  $             876  $             739 39%

Total Golf 41,670 43,093 37,457 11%  $   1,308,172  $   1,218,576  $   1,081,662 21%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Stony Creek 16,291 10,594 10,952 49%  $      564,569  $      327,201  $      351,018 61%

Indian Springs 14,767 8,738 9,243 60%  $      468,721  $      261,632  $      273,471 71%

Kensington 18,143 11,485 12,630 44%  $      579,422  $      347,911  $      382,728 51%

Huron Meadows 14,557 9,155 10,283 42%  $      507,830  $      258,274  $      308,434 65%

Hudson Mills 12,724 8,145 8,167 56%  $      330,723  $      193,939  $      192,392 72%

Willow 13,708 7,560 7,185 91%  $      413,927  $      211,808  $      205,678 101%

Lake Erie 14,673 8,791 9,283 58%  $      438,381  $      226,838  $      250,686 75%

Total Regulation 104,863 64,468 67,744 55%  $   3,303,574  $   1,827,603  $   1,964,408 68%
LSC Par 3 2,468 2,951 2,457 0%  $        23,074  $        24,482  $        18,139 27%

LSC Foot Golf 274 166 147 86%  $          2,058  $          1,304  $          1,100 87%

Total Golf 107,605 67,585 70,349 53%  $   3,328,706  $   1,853,389  $   1,983,647 68%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St. Clair 9,805 534 7,788 26%  $        39,670  $          2,140  $        38,793 2%

Stony Creek Rip Slide 7,094 0 3,755 89%  $        36,636  $               -    $        18,855 94%

KMP Splash 10,433 6,451 7,808 34%  $        42,331  $        25,976  $        45,469 -7%

Lower Huron 232 0 12,767 -98%  $          2,327  $               -    $      137,228 -98%

Willow 4,359 509 3,297 32%  $        19,444  $          2,122  $        15,763 23%

Lake Erie 0 0 5,357 -  $               -    $               -    $        43,834 -

TOTALS 31,923 7,494 40,771 -22%  $      140,408  $        30,238  $      299,942 -53%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St. Clair 10,751 534 9,833 9%  $        43,430  $          2,515  $        49,135 -12%

Stony Creek Rip Slide 8,359 0 4,654 80%  $        44,486  $               -    $        22,977 94%

KMP Splash 11,262 6,451 9,528 18%  $        45,796  $        26,976  $        58,936 -22%

Lower Huron 232 0 15,381 -98%  $          2,327  $               -    $      165,186 -99%

Willow 4,557 509 3,876 18%  $        20,515  $          2,122  $        18,837 9%

Lake Erie 0 0 6,798 -  $               -    $               75  $        53,176 -

TOTALS 35,161 7,494 50,070 -30%  $      156,554  $        31,688  $      368,246 -57%

GOLF Y-T-D
GOLF  ROUNDS Y-T-D GOLF  REVENUE Y-T-D

AQUATICS THIS MONTH
PATRONS THIS MONTH MONTHLY REVENUE

GOLF  THIS MONTH
MONTHLY ROUNDS MONTHLY REVENUE

AQUATICS Y-T-D
PATRONS Y-T-D   REVENUE Y-T-D
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HURON-CLINTON METROPARKS MONTHLY STATISTICS June, 2021

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St. Clair
Welsh Center 5 2 5 -6%  $        11,800  $          2,500  $          3,867 205%

Shelters 89 103 68 31%  $        23,202  $        21,953  $        15,359 51%

Boat Launches 1,099 2,763 1,636 -33%  $               -    $               -    $               -   -

Marina 178 484 368 -52%  $          3,280  $          4,593  $          4,581 -28%

Mini-Golf 1,234 1,788 2,080 -41%  $          5,584  $          6,632  $          7,714 -28%

Activity Center 5 4 4 15%  $          2,500  $          2,000  $          1,167 114%

Stony Creek
Disc Golf Daily 1,656 3,082 2,361 -30%  $          5,694  $        10,196  $          7,973 -29%

Disc Golf Annual 3 5 6 -47%  $             180  $             300  $             328 -45%

Total Disc Golf 1,659 3,087 2,367 -30%  $          5,874  $        10,496  $          8,301 -29%

Shelters 92 130 94 -2%  $        20,625  $        29,125  $        21,083 -2%

Boat Rental 3,823 9,518 5,624 -32%  $        54,416  $        83,998  $        53,838 1%

Boat Launches 71 208 212 -67%  $               -    $               -    $               -   -

Shelters 20 20 14 43%  $          2,275  $          2,138  $          1,604 42%

Event Room 6 1 3 100%  $        14,700  $          2,200  $          4,811 206%

Kensington
Disc Golf Daily 4,195 5,355 4,550 -8%  $        15,614  $        18,755  $        16,952 -8%

Disc Golf Annual 29 58 33 -13%  $          1,660  $          3,380  $          1,898 -13%

Total Disc Golf 4,224 5,413 4,583 -8%  $        17,274  $        22,135  $        18,850 -8%

Shelters 113 152 101 12%  $        25,145  $        27,745  $        20,573 22%

Boat Rental 3,263 5,691 4,301 -24%  $        54,500  $        54,914  $        50,292 8%

Shelters 13 7 6 129%  $          1,700  $          1,150  $          1,050 62%

Hudson Mills
Disc Golf Daily 878 1,571 1,096 -20%  $          2,634  $          4,713  $          3,288 -20%

Disc Golf Annual 9 32 19 -53%  $             520  $          1,860  $          1,103 -53%

Total Disc Golf 887 1,603 1,115 -20%  $          3,154  $          6,573  $          4,391 -28%

Shelters 27 23 17 56%  $          5,500  $          3,700  $          3,167 74%

Canoe Rental 0 3,013 1,893 -  $          4,278  $               -    $             368 1064%

Disc Golf Daily 201 273 160 25%  $             603  $             819  $             481 25%

Disc Golf Annual 0 0 1 -  $               -    $               -    $               48 -

Total Disc Golf 201 273 161 25%  $             603  $             819  $             529 14%

Shelters 114 59 47 141%  $        17,975  $        11,825  $          9,992 80%

Lake Erie
Shelters 23 13 13 77%  $          5,100  $          2,900  $          2,833 80%

Boat Launches 2,048 3,022 2,674 -23%  $               -    $               -    $               -   -

Marina 0 0 191 -  $        37,805  $        41,097  $        34,331 10%

Wolcott

Indian Springs

Huron Meadows

Lower Huron / Willow / Oakwoods

PARK
Seasonal Activities this Month Monthly Revenue
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HURON-CLINTON METROPARKS MONTHLY STATISTICS June, 2021

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St. Clair
Welsh Center 21 13 32 -35%  $        39,700  $        17,700  $        26,992 47%

Shelters 351 171 194 81%  $        66,677  $        41,486  $        47,500 40%

Boat Launches 3,380 4,429 2,452 38%  $               -    $               -    $               -   -

Marina 593 484 564 5%  $          9,005  $          4,593  $          6,742 34%

Mini-Golf 2,110 1,788 2,462 -14%  $          9,653  $          6,632  $          9,161 5%

Wolcott
Activity Center 5 22 30 -83%  $          6,725  $          6,000  $        10,033 -33%

Stony Creek
Disc Golf Daily 8,835 6,571 5,950 48%  $        29,694  $        21,781  $        19,678 51%

Disc  Annual 118 35 79 49%  $          6,880  $          2,080  $          4,430 55%

Total Disc Golf 8,953 6,606 6,029 48%  $        36,574  $        23,861  $        24,108 52%

Shelters 403 219 251 61%  $        90,701  $        49,001  $        56,342 61%

Boat Rental 6,633 11,567 7,274 -9%  $        87,795  $      100,665  $        69,826 26%

Boat Launches 313 458 426 -27%  $               -    $               -    $               -   -

Shelters 60 31 35 70%  $          8,375  $          3,876  $          5,275 59%

Event Room 22 12 18 20%  $        50,800  $        22,000  $        31,945 59%

Kensington
Disc Golf Daily 16,554 12,209 10,429 59%  $        58,511  $        42,243  $        35,696 64%

Disc  Annual 330 178 171 93%  $        19,280  $        10,500  $          9,798 97%

Total Disc Golf 16,884 12,387 10,600 59%  $        77,791  $        52,743  $        45,495 71%

Shelters 437 265 309 42%  $        93,907  $        55,533  $        68,015 38%

Boat Rental 4,635 5,962 5,382 -14%  $        76,979  $        58,814  $        65,212 18%

Huron Meadows    

Shelters 40 19 21 94%  $          6,700  $          3,300  $          3,967 69%

Hudson Mills
Disc Golf Daily 5,009 3,731 3,317 51%  $        15,027  $        11,193  $          9,951 51%

Disc  Annual 88 157 147 -40%  $          5,160  $          9,220  $          8,335 -38%

Total Disc Golf 5,097 3,888 3,464 47%  $        20,187  $        20,413  $        18,286 10%

Shelters 110 35 54 104%  $        19,400  $          5,750  $        10,850 79%

Canoe Rental 775 3,169 2,008 -61%  $          4,278  $               -    $             368 1064%

Disc Golf Daily 1,114 649 561 99%  $          3,348  $          1,947  $          1,683 99%

Disc  Annual 9 6 9 -4%  $             500  $             340  $             515 -3%

Total Disc Golf 1,123 655 570 97%  $          3,848  $          2,287  $          2,198 75%

Shelters 261 132 181 44%  $        54,975  $        27,100  $        39,183 40%

Shelters 54 31 43 26%  $        11,800  $          7,000  $          9,433 25%

Boat Launches 6,979 9,431 9,012 -23%  $               -    $               -    $               -   -

Marina 0 0 308 -  $      107,168  $        88,126  $        80,607 33%

PARK
Seasonal Activities Y-T-D Seasonal Revenue Y-T-D

Indian Springs

Lower Huron / Willow / Oakwoods

Lake Erie
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INTERPRETIVE FACILITIES

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St Clair 16,017 16,230 19,326 -17% 75,806 74,180 79,243 -4%

Wolcott Mill 4,149 1,109 2,089 99% 26,553 6,835 13,886 91%

Wolcott Farm 4,554 2,091 3,241 41% 23,068 5,207 18,350 26%

Stony Creek 25,061 19,998 21,543 16% 102,045 88,652 93,228 9%

Eastern Mobile Center 796 0 621 28% 1,708 1,072 3,113 -45%

Indian Springs 4,271 5,625 8,921 -52% 23,977 28,800 37,712 -36%

Kens NC 33,832 43,317 36,070 -6% 203,360 197,621 179,331 13%

Kens Farm 25,285 14,259 23,738 7% 139,688 42,191 101,382 38%

Western Mobile Center 325 0 460 -29% 1,919 1,954 3,432 -44%

Hudson Mills 3,628 3,500 3,716 -2% 17,547 16,311 18,421 -5%

Oakwoods 13,539 17,754 15,714 -14% 71,444 84,008 75,230 -5%

Lake Erie 18,533 20,889 18,213 2% 97,526 96,842 88,813 10%

Southern Mobile Center 241 0 750 -68% 2,671 1,910 4,929 -46%

Totals        150,231        144,772        154,400 -3%          787,312          645,583          717,069 10%

Current Previous Prev 3 Yr Avg Change from 
Average Current Previous Prev 3 Yr Avg Change from 

Average
Lake St Clair  $           329  $              -    $        2,919 -89%  $          1,716  $          6,237  $        12,387 -86%

Wolcott Mill  $           152  $              -    $        1,112 -86%  $          3,444  $             845  $          5,576 -38%

Wolcott Farm  $           451  $              -    $        3,220 -86%  $          3,124  $          2,444  $        33,605 -91%

Wagon Rides  $              -    $              -    $           214 -  $               -    $               -    $          1,948 -

Livestock/Produce  $        4,772  $        2,829  $        2,017 137%  $        21,692  $        14,825  $        19,695 10%

FARM TOTAL  $        5,223  $        2,829  $        5,451 -4%  $        24,816  $        17,269  $        55,248 -55%

Stony Creek  $             74  $              -    $        2,094 -96%  $          2,750  $          3,681  $        10,590 -74%

Eastern Mobile Center  $              -    $              -    $           917 -  $               -    $          3,013  $          7,488 -

Indian Springs  $           547  $              -    $        4,167 -87%  $          3,181  $          4,728  $        13,369 -76%

Kens NC  $           975  $               4  $        2,644 -63%  $          4,908  $          4,000  $        13,748 -64%

Kens Farm  $        1,009  $           784  $        4,304 -77%  $        20,673  $        13,296  $        32,723 -37%

Wagon Rides  $           203  $           300  $        1,533 -87%  $             353  $          3,351  $          7,459 -95%

Livestock/Produce  $              -    $           300  $           162 -  $               -    $          1,076  $          1,583 -

FARM TOTAL  $        1,212  $        1,384  $        5,999 -80%  $        21,026  $        17,723  $        41,764 -50%

Western Mobile Center  $              -    $              -    $           379 -  $               -    $          4,050  $          9,269 -

Hudson Mills  $           248  $              -    $           613 -60%  $          6,965  $          1,562  $          6,720 4%

Oakwoods  $           170  $              -    $        2,375 -93%  $          2,462  $          1,763  $          9,040 -73%

Lake Erie  $           201  $              -    $        1,125 -82%  $          1,876  $          1,168  $          4,457 -58%

Southern Mobile Center  $              -    $              -    $        1,617 -  $               -    $          6,045  $          9,735 -

Totals  $        9,132  $        4,217  $      31,412 -71%  $        73,145  $        72,083  $      199,391 -63%

PARK

Monthly Patrons Served YTD Patrons Served
(total program participants and non-program visitors) (total program participants and non-program visitors)

PARK
Monthly Revenue YTD Revenue
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Programs Attendance Programs Attendance Programs Attendance Programs Attendance

Lake St Clair 8                      189                  -                       -                       2                        56                      -                          -                         

Wolcott Mill -                       -                       -                       -                       -                        -                        -                          -                         

Wolcott Farm 12                    151                  -                       -                       7                        200                    -                          -                         

Stony Creek 9                      61                    49                    98                    -                        -                        -                          -                         

Eastern Mobile Center 14                      796                    -                          -                         

Indian Springs 12                    218                  5                      39                    -                        -                        -                          -                         

Kens NC 13                    250                  -                       -                       -                        -                        -                          -                         

Kens Farm 60                    1,987               -                       -                       -                        -                        -                          -                         

Western Mobile Center 15                      325                    -                          -                         

Hudson Mills 9                      128                  -                       -                       -                        -                        -                          -                         

Oakwoods 15                    178                  -                       -                       7                        451                    -                          -                         

Lake Erie 11                    93                    -                       -                       -                        -                        -                          -                         

Southern Mobile Center 8                        241                    -                          -                         

Totals 149                  3,255               54                    137                  53                      2,069                 -                          -                         

Current Previous

Lake St Clair 15,772             16,230             
Wolcott Mill 4,149               1,109               
Wolcott Farm 4,203               2,091               
Stony Creek 25,000             19,900             
Indian Springs 4,053               5,586               

Kens NC 33,582             43,317             
Kens Farm 23,298             14,259             

Hudson Mills 3,500               3,500               
Oakwoods 12,910             17,754             
Lake Erie 18,440             20,889             

Totals 144,907           144,635           

BREAKDOWN OF ATTENDANCE
OTHER VISITORS

(Non-programs)

"ON-SITE" - Statistics includes both programs offered to the public and
programs offered to school and scout groups.

"OFF-SITE" - Statistics includes outreach programs at schools,  special 

events such as local fairs, or outdoor related trade shows.

"OTHER VISITORS" - Represents patrons to interpretive centers who 

visit to view exhibits, walk trails, and generally just enjoy the outdoors.

BREAKDOWN OF ATTENDANCE
ON-SITE Programs and Attendance OFF-SITE Programs and Attendance

CURRENT YEAR PREVIOUS YEAR CURRENT YEAR PREVIOUS YEAR
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